

Back-to-School Supply Distribution 2024 Project Report

ADA/2024/004 · September 1–30, 2024 · Buea, South-West Region, Cameroon

ADA successfully completed its third annual Back-to-School initiative in Buea, distributing complete school kits to 25 vulnerable children. The 2024 edition represented a larger scale than previous years, with a formalized identification process through community leaders and a church community hall serving as the distribution venue.

REPORT source markdown

25 vulnerable children

Prepared for public download

REFERENCE

ADA/2024/004

LOCATION

Buea, South-West Region, Cameroon

PERIOD

September 1–30, 2024

BUDGET / SPEND

—

Project Report: Back-to-School 2024

FIELD	DETAILS
Reference	ADA/2024/004
Project	Back-to-School Supply Distribution 2024
Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Period	September 1–30, 2024
Beneficiaries	25 vulnerable children
Team	8 ADA volunteers

1. Executive Summary

ADA successfully completed its third annual Back-to-School initiative in Buea, distributing complete school kits to 25 vulnerable children. The 2024 edition represented a larger scale than previous years, with a formalized identification process through community leaders and a church community hall serving as the distribution venue.

2. Activities Completed

2.1 Beneficiary Identification

- Partnered with community leaders to identify and verify 25 vulnerable children
- Formalized identification process established for future programs

2.2 Procurement

- Purchased 25 school bags, textbook sets, exercise books (10 per child), and stationery kits
- Organized materials into individual gift bags for each child

2.3 Distribution Event

- Venue: Church community hall, Buea
- Stacks of notebooks organized on tables for orderly distribution
- Each child called forward individually for personal recognition
- Gift bags with exercise books, textbooks, and supplies distributed
- Prayer and worship session held as part of the ceremony

2.4 School Fees

- School fees contributions of 10,000 CFA per child paid for all 25 beneficiaries

3. Outcomes Achieved

OUTCOME	STATUS
25 children received complete school kits	✔ Achieved
Exercise books and textbooks distributed	✔ Achieved

Gift bags with supplies provided	✔ Achieved
Prayer/worship session held	✔ Achieved
Individual recognition for each child	✔ Achieved
Church partnership strengthened	✔ Achieved

4. Budget Performance

- **Budgeted:** 960,000 CFA (\$1,600 USD)
- **Actual Spend:** 945,000 CFA (\$1,575 USD)
- **Variance:** 15,000 CFA under budget (1.6% savings)

See `financial.md` for detailed financial report.

5. Lessons Learned

- Formalized identification through community leaders improved targeting accuracy
- Church community hall provided adequate space for organized distribution
- Individual recognition approach (calling each child forward) added dignity to the process
- Larger scale (vs. previous years) was manageable with 8 volunteers

6. Recommendations

- Continue scaling the program in subsequent years
- Maintain the formalized identification process
- Strengthen church partnership for future venue access
- Consider follow-up visits to track academic progress of beneficiaries

Prepared by: Apoti Development Association Date: October 2024
