

APOTI DEVELOPMENT ASSOCIATION

# Financial Report: IDP Girls Baking Training & Startup Kits

## Financial Report

ADA · Item

**\*\*Reference:\*\*** ADA/2022/005 **\*\*Period:\*\*** July 1–31, 2022 **\*\*Location:\*\*** Buea, South-West Region, Cameroon **\*\*Currency:\*\*** CFA Francs (XAF) | Exchange rate: 600 CFA = \$1 USD

FINANCIAL source markdown

Prepared for public download

REFERENCE

**ADA**

LOCATION

—

PERIOD

**Item**

BUDGET / SPEND

—

# Financial Report: IDP Girls Baking Training & Startup Kits

**Reference:** ADA/2022/005 **Period:** July 1–31, 2022 **Location:** Buea, South-West Region, Cameroon **Currency:** CFA Francs (XAF) | Exchange rate: 600 CFA = \$1 USD

## 1. Budget Summary

|                | BUDGETED (CFA) | ACTUAL (CFA) | VARIANCE (CFA)  |
|----------------|----------------|--------------|-----------------|
| Total          | 900,000        | 875,000      | -25,000 (under) |
| USD Equivalent | \$1,500        | \$1,458      | -\$42           |

**Status:** Project completed under budget by 25,000 CFA (\$42).

## 2. Detailed Budget vs. Actual

| LINE ITEM                     | BUDGETED (CFA) | ACTUAL (CFA) | VARIANCE | NOTES                                      |
|-------------------------------|----------------|--------------|----------|--------------------------------------------|
| Baking instructor (4 weeks)   | 240,000        | 240,000      | 0        | Paid as contracted                         |
| Training ingredients/supplies | 200,000        | 210,000      | +10,000  | Egg/butter price increase mid-month        |
| 15 startup kits               | 375,000        | 370,000      | -5,000   | Bulk oil purchase discount                 |
| Venue/kitchen rental          | 40,000         | 40,000       | 0        | Paid as agreed                             |
| Transport for participants    | 30,000         | 12,000       | -18,000  | Most girls walked; only 4 needed transport |
| Communication/coordination    | 10,000         | 3,000        | -7,000   | Used WhatsApp groups primarily             |
| Contingency                   | 5,000          | 0            | -5,000   | Not utilized                               |
| Total                         | 900,000        | 875,000      | -25,000  |                                            |

## 3. Weekly Disbursement Schedule

### Week 1 (July 4–8): Foundations of Baking

| DATE  | ITEM                                                 | AMOUNT (CFA) | RECIPIENT/VENDOR     |
|-------|------------------------------------------------------|--------------|----------------------|
| Jul 4 | Instructor payment (Week 1)                          | 60,000       | Baking instructor    |
| Jul 4 | Kitchen rental (Week 1)                              | 10,000       | Venue owner          |
| Jul 4 | Ingredients: flour (50kg), sugar (25kg), yeast, salt | 55,000       | Buea Market supplier |
| Jul 4 | Transport allowance (4 girls x 5 days x 500 CFA)     | 10,000       | Participants         |
| Jul 5 | Eggs (10 crates), butter (5kg)                       | 25,000       | Buea Market supplier |
|       | Week 1 Total                                         | 160,000      |                      |

### Week 2 (July 11–15): Pastry and Confections

| DATE | ITEM | AMOUNT (CFA) | RECIPIENT/VENDOR |
|------|------|--------------|------------------|
|------|------|--------------|------------------|

|        |                                                     |                |                      |
|--------|-----------------------------------------------------|----------------|----------------------|
| Jul 11 | Instructor payment (Week 2)                         | 60,000         | Baking instructor    |
| Jul 11 | Kitchen rental (Week 2)                             | 10,000         | Venue owner          |
| Jul 11 | Ingredients: flour, sugar, cooking oil, minced meat | 50,000         | Buea Market supplier |
| Jul 11 | Eggs (8 crates), butter (3kg), margarine            | 20,000         | Buea Market supplier |
| Jul 13 | Additional frying oil, packaging materials          | 10,000         | Buea Market supplier |
|        | <b>Week 2 Total</b>                                 | <b>150,000</b> |                      |

### Week 3 (July 18–22): Advanced Techniques and Production

| DATE   | ITEM                                        | AMOUNT (CFA)   | RECIPIENT/VENDOR     |
|--------|---------------------------------------------|----------------|----------------------|
| Jul 18 | Instructor payment (Week 3)                 | 60,000         | Baking instructor    |
| Jul 18 | Kitchen rental (Week 3)                     | 10,000         | Venue owner          |
| Jul 18 | Bulk ingredients for production runs        | 45,000         | Buea Market supplier |
| Jul 19 | Packaging materials, labels                 | 5,000          | Stationery shop      |
| Jul 20 | Additional eggs and butter (price increase) | 15,000         | Buea Market supplier |
| Jul 22 | Transport (Week 3 — reduced, 2 girls)       | 1,000          | Participants         |
|        | <b>Week 3 Total</b>                         | <b>136,000</b> |                      |

### Week 4 (July 25–29): Business Skills and Graduation

| DATE   | ITEM                                                           | AMOUNT (CFA)   | RECIPIENT/VENDOR        |
|--------|----------------------------------------------------------------|----------------|-------------------------|
| Jul 25 | Instructor payment (Week 4)                                    | 60,000         | Baking instructor       |
| Jul 25 | Kitchen rental (Week 4)                                        | 10,000         | Venue owner             |
| Jul 25 | Stationery for business planning (notebooks, pens)             | 5,000          | Stationery shop         |
| Jul 27 | Communication/airtime for coordination                         | 3,000          | MTN/Orange              |
| Jul 28 | 15 startup kits procurement:                                   |                |                         |
|        | — 15 x 5L Mayor cooking oil                                    | 120,000        | Wholesale distributor   |
|        | — 15 x plastic buckets                                         | 30,000         | Buea Market             |
|        | — 15 x baking supplies (trays, cups, bowls)                    | 105,000        | Kitchen supplies vendor |
|        | — 15 x initial ingredients (flour, sugar, eggs, butter, yeast) | 115,000        | Buea Market supplier    |
| Jul 29 | Transport (graduation day — 4 girls)                           | 1,000          | Participants            |
|        | <b>Week 4 Total</b>                                            | <b>449,000</b> |                         |

### Disbursement Summary by Week

| WEEK   | AMOUNT (CFA) | % OF TOTAL | CUMULATIVE |
|--------|--------------|------------|------------|
| Week 1 | 160,000      | 18.3%      | 160,000    |
| Week 2 | 150,000      | 17.1%      | 310,000    |
| Week 3 | 136,000      | 15.5%      | 446,000    |
| Week 4 | 449,000      | 51.3%      | 895,000    |

|                        |                |             |         |
|------------------------|----------------|-------------|---------|
| Unspent                | -20,000        | —           | 875,000 |
| <b>Total Disbursed</b> | <b>875,000</b> | <b>100%</b> |         |

*Note: Week 4 is highest due to startup kit procurement (370,000 CFA).*

## 4. Cost Per Beneficiary

| METRIC                                     | AMOUNT                   |
|--------------------------------------------|--------------------------|
| Total project cost                         | 875,000 CFA (\$1,458)    |
| Number of beneficiaries                    | 15                       |
| <b>Cost per beneficiary</b>                | <b>58,333 CFA (\$97)</b> |
| Training cost per beneficiary (excl. kits) | 33,667 CFA (\$56)        |
| Startup kit cost per beneficiary           | 24,667 CFA (\$41)        |

## 5. Variance Analysis

### Over-budget items:

| ITEM                 | VARIANCE    | EXPLANATION                                                                                                                         |
|----------------------|-------------|-------------------------------------------------------------------------------------------------------------------------------------|
| Training ingredients | +10,000 CFA | Egg and butter prices increased 15% in mid-July due to supply disruption. Additional purchases required for Week 3 production runs. |

### Under-budget items:

| ITEM          | VARIANCE    | EXPLANATION                                                                                                                                        |
|---------------|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------|
| Transport     | -18,000 CFA | 11 of 15 participants lived within walking distance of venue. Only 4 girls required transport support, and 2 found closer accommodation by Week 3. |
| Communication | -7,000 CFA  | WhatsApp groups eliminated need for individual calls. Volunteers used personal phones.                                                             |
| Startup kits  | -5,000 CFA  | Bulk purchase of cooking oil (15 units) secured 500 CFA/unit discount from wholesale distributor.                                                  |
| Contingency   | -5,000 CFA  | No emergencies or unexpected costs arose.                                                                                                          |

## 6. Payment Methods

| METHOD                    | AMOUNT (CFA)   | %           | USAGE                                          |
|---------------------------|----------------|-------------|------------------------------------------------|
| Cash                      | 715,000        | 81.7%       | Market purchases, instructor, venue, transport |
| Mobile Money (MTN/Orange) | 160,000        | 18.3%       | Wholesale distributor, some supplier payments  |
| <b>Total</b>              | <b>875,000</b> | <b>100%</b> |                                                |

## 7. Financial Controls

- All expenditures approved by ADA project coordinator before disbursement
- Receipts collected for all purchases above 5,000 CFA
- Market purchases witnessed by at least 2 ADA volunteers

- Weekly reconciliation of cash against receipts
- Startup kit procurement verified by inventory count (15 complete kits confirmed)
- Instructor payments made weekly upon completion of training sessions

---

## 8. Remaining Funds

|                         | AMOUNT (CFA)  | AMOUNT (USD) |
|-------------------------|---------------|--------------|
| Total budget received   | 900,000       | \$1,500      |
| Total disbursed         | 875,000       | \$1,458      |
| <b>Balance returned</b> | <b>25,000</b> | <b>\$42</b>  |

Remaining funds (25,000 CFA) returned to ADA general fund for future programming.

---

## 9. Auditor's Note

This financial report covers all expenditures for project ADA/2022/005. All amounts are supported by receipts and procurement records held at ADA office. The project was delivered within budget with a 2.8% underspend, primarily due to lower-than-anticipated transport costs.

---

**Prepared by:** Apoti Development Association — Finance **Date:** August 2022 **Contact:** [info@apotidev.org](mailto:info@apotidev.org) | +237 676 282 346

---

This PDF was rendered from the markdown source in `public/docs/projects/idp-girls-baking-training-jul-2022` using the same public generation pipeline that updates the downloadable budget sheets.