

Interim Progress Report: Prenatal Care Support Program Project Report

ADA/2025/001 · Bamenda, North-West Region, Cameroon

****Reference:**** ADA/2025/001 ****Organization:**** Apoti Development Association (ADA)
****Reporting Period:**** January 1, 2025 – May 14, 2025 ****Report Type:**** Interim Progress Report
****Status:**** Ongoing ****Location:**** Bamenda, North-West Region, Cameroon

REPORT source markdown 1,080,000 CFA (\$1,800 USD) Prepared for public download

REFERENCE ADA/2025/001	LOCATION Bamenda, North-West Region, Cameroon
PERIOD —	BUDGET / SPEND 1,080,000 CFA (\$1,800 USD)

Interim Progress Report: Prenatal Care Support Program

Reference: ADA/2025/001 **Organization:** Apoti Development Association (ADA) **Reporting Period:** January 1, 2025 – May 14, 2025 **Report Type:** Interim Progress Report **Status:** Ongoing **Location:** Bamenda, North-West Region, Cameroon

1. Executive Summary

The Prenatal Care Support Program has made strong progress since its launch in January 2025. All 25 target beneficiaries have been enrolled, 15 safe deliveries have been completed with zero maternal complications, and partnerships with 2 local clinics are functioning effectively. The program is on track to achieve its objectives within the planned timeline and budget.

2. Program Overview

Item	Detail
Program	Prenatal Care Support Program
Reference	ADA/2025/001
Start Date	January 1, 2025
Location	Bamenda, North-West Region, Cameroon
Target Beneficiaries	25 pregnant women
Total Budget	1,080,000 CFA (\$1,800 USD)
Spent to Date	~750,000 CFA (\$1,250 USD)
Team	2 ADA coordinators + 2 partner clinic staff

3. Progress Against Objectives

Objective 1: Provide prenatal vitamins and check-ups for 25 women

- **Status:** ✔ On track
- All 25 women enrolled and receiving monthly prenatal vitamins
- Regular check-ups conducted at partner clinics

Objective 2: Cover hospital delivery fees for safe births

- **Status:** ✔ On track
- 15 out of 25 deliveries completed safely at partner clinics
- 10 women still in prenatal phase, awaiting delivery
- Zero maternal complications recorded

Objective 3: Provide postnatal care kits

- **Status:** ✔ On track
- 15 postnatal care kits distributed to women who have delivered
- 10 kits prepared for remaining beneficiaries

Objective 4: Establish clinic partnerships

- **Status:** ✔ Achieved

- Partnerships with 2 clinics in Bamenda fully operational
- Regular coordination meetings held

4. Key Results to Date

INDICATOR	TARGET	ACHIEVED	%
Women enrolled	25	25	100%
Safe hospital deliveries	25	15	60%
Maternal complications	0	0	✓
Postnatal kits distributed	25	15	60%
Clinic partnerships	2	2	100%

5. Activities Completed

1. **Beneficiary identification and enrollment** — 25 vulnerable pregnant women identified through community referrals and clinic partners, all enrolled by end of February 2025
2. **Prenatal vitamin distribution** — Monthly supply of vitamins provided to all 25 women since enrollment
3. **Clinic check-ups** — Regular prenatal consultations facilitated at 2 partner clinics
4. **Hospital deliveries** — 15 women have delivered safely at partner clinics with fees covered by ADA
5. **Postnatal care kits** — 15 kits distributed to mothers after delivery
6. **Transport support** — Transport costs covered for beneficiaries attending clinic appointments
7. **Coordination meetings** — Regular meetings with clinic staff to monitor progress and address issues

6. Challenges and Mitigation

CHALLENGE	MITIGATION
Some beneficiaries live far from clinics	Transport costs covered; coordination with nearest partner clinic
Rising cost of vitamins	Bulk purchasing negotiated with supplier
Follow-up with beneficiaries after delivery	Phone-based check-ins and home visits by coordinators

7. Lessons Learned

1. Early enrollment and relationship-building with beneficiaries improves attendance at check-ups
2. Clinic partnerships are essential for sustainable service delivery and referrals
3. Transport support is a critical enabler — without it, some women would miss appointments
4. Community trust in the program has grown, with new referrals coming in regularly

8. Next Steps (Remaining Program Period)

1. Support remaining 10 women through delivery at partner clinics
2. Distribute remaining 10 postnatal care kits
3. Continue monthly vitamin supply until all women have delivered
4. Conduct final postnatal follow-up visits for all 25 beneficiaries
5. Prepare final completion report and financial report
6. Evaluate program for potential continuation or expansion

9. Financial Summary (Interim)

ITEM	BUDGET (CFA)	SPENT TO DATE (CFA)	REMAINING (CFA)
Total	1,080,000	~750,000	~330,000
Budget utilization			69%

Detailed financial breakdown available in the Interim Financial Report.

10. Conclusion

The Prenatal Care Support Program is progressing well with strong outcomes. The zero maternal complication rate and 100% enrollment demonstrate effective program design and implementation. The remaining 10 deliveries are expected in the coming months, and the program remains within budget. ADA will continue monitoring and supporting all beneficiaries through delivery and postnatal follow-up.

Report prepared by: Apoti Development Association (ADA) Date: May 14, 2025 Contact: info@apotidev.org / +237 676 282 346

This PDF was rendered from the markdown source in `public/docs/projects/prenatal-care-support-program` using the same public generation pipeline that updates the downloadable budget sheets.