

APOTI DEVELOPMENT ASSOCIATION

School Supply Distribution Financial Report

ADA/2022/001 · February 1–28, 2022 · Buea, South-West Region, Cameroon

****Project Reference:**** ADA/2022/001 ****Document Type:**** Project Financial Accountability Report ****Report Date:**** March 10, 2022 ****Prepared By:**** ADA Finance Committee

FINANCIAL source markdown

Prepared for public download

REFERENCE

ADA/2022/001

LOCATION

Buea, South-West Region, Cameroon

PERIOD

February 1–28, 2022

BUDGET / SPEND

—

Financial Report

Apoti Development Association (ADA)

Project Reference: ADA/2022/001 **Document Type:** Project Financial Accountability Report **Report Date:** March 10, 2022
Prepared By: ADA Finance Committee

1. Project Financial Summary

FIELD	DETAILS
Project Title	School Supply Distribution
Reference	ADA/2022/001
Location	Buea, South-West Region, Cameroon
Implementation Period	February 1–28, 2022
Total Approved Budget	300,000 CFA (\$500.00 USD)
Total Actual Expenditure	280,000 CFA (\$466.67 USD)
Variance (Under Budget)	20,000 CFA (\$33.33 USD)
Budget Utilization Rate	93.3%
Exchange Rate Applied	1 USD = 600 CFA (February 2022)

2. Funding Sources

Project funding was sourced from a combination of community donations and personal contributions by ADA members. This represents ADA's first project with external (non-member) funding contributions, reflecting growing community confidence in the organization.

CONTRIBUTOR	AMOUNT (CFA)	AMOUNT (USD)	DATE RECEIVED	METHOD
ADA Member Contributions (5 members)	150,000	\$250.00	January 20–25, 2022	Cash
Church Community Donation	80,000	\$133.33	January 28, 2022	Cash
Individual Community Donors (3 persons)	50,000	\$83.33	January 30–February 2, 2022	Cash
Small Donations (various)	20,000	\$33.34	February 1–5, 2022	Cash
Total Funds Received	300,000	\$500.00		

Fund Custody: All contributions were collected and held by the designated Project Treasurer in a secure location prior to disbursement. A receipt was issued to each contributor.

Fundraising Note: This project's budget of 300,000 CFA (\$500) represents a 150% increase over ADA's inaugural project (120,000 CFA / \$200). The successful mobilization of funds from community sources beyond the founding members demonstrates ADA's growing credibility and donor base.

3. Budget vs Actual Expenditure

LINE ITEM	BUDGETED (CFA)	BUDGETED (USD)	ACTUAL (CFA)	ACTUAL (USD)	VARIANCE (CFA)	NOTES
Plastic buckets — 20 colorful buckets	60,000	\$100.00	54,000	\$90.00	−6,000	Wholesale rate: 2,700 CFA/unit vs budgeted 3,000
Plates, cups & utensils — 20 complete sets	100,000	\$166.67	92,000	\$153.33	−8,000	Bulk purchase discount from single vendor
School bags — 20 pink bags	80,000	\$133.33	80,000	\$133.33	0	Purchased at budgeted rate of 4,000 CFA/bag
Transport — Vehicle hire	25,000	\$41.67	25,000	\$41.67	0	Single vehicle hire for kit delivery to school
Refreshments — Children's drinks & snacks	15,000	\$25.00	14,000	\$23.33	−1,000	Slight savings on bulk biscuit purchase
Communication — Airtime & coordination	5,000	\$8.33	5,000	\$8.33	0	Calls to school, volunteers, and vendors
Documentation — Printing & materials	5,000	\$8.33	4,000	\$6.67	−1,000	Fewer forms printed than anticipated
Contingency — Unforeseen expenses	10,000	\$16.67	6,000	\$10.00	−4,000	Water for volunteers, minor event supplies
TOTAL	300,000	\$500.00	280,000	\$466.67	−20,000	


Unspent Balance: 20,000 CFA (\$33.33 USD) — returned to ADA general fund for future projects.

4. Expenditure by Category

Category Breakdown

CATEGORY	AMOUNT (CFA)	AMOUNT (USD)	% OF TOTAL SPEND
Program Costs (buckets, utensils, school bags, refreshments)	240,000	\$400.00	85.7%
Logistics (transport, vehicle hire)	25,000	\$41.67	8.9%
Administrative (communication, documentation, printing)	9,000	\$15.00	3.2%
Miscellaneous (contingency items: water, minor supplies)	6,000	\$10.00	2.2%
Total	280,000	\$466.67	100%

Distribution Summary



Note: Program costs represent 85.7% of total expenditure, demonstrating highly efficient allocation of funds directly to beneficiary support. Combined administrative and logistics overhead was only 12.1%, well below the 15% threshold considered acceptable for small community projects.

Cost Per Beneficiary

METRIC	VALUE
--------	-------

Total program cost	240,000 CFA (\$400.00 USD)
Number of beneficiaries	20 children
Cost per beneficiary (program only)	12,000 CFA (\$20.00 USD)
Cost per beneficiary (all-in)	14,000 CFA (\$23.33 USD)

Each child received items with a combined value of approximately 12,000 CFA (\$20.00) — representing meaningful, durable goods that serve both educational and household needs.

5. Variance Analysis

Total project expenditure was 20,000 CFA (\$33.33 USD) under budget, representing a 6.7% savings. The following factors contributed to the positive variance:

5.1 Plastic Buckets (–6,000 CFA)

Budgeted at 3,000 CFA per bucket based on retail pricing. The logistics team identified a wholesale vendor at Buea Main Market who offered a bulk rate of 2,700 CFA per bucket for a purchase of 20 units. The 300 CFA per-unit saving across 20 buckets yielded a total savings of 6,000 CFA.

5.2 Plates, Cups & Utensils (–8,000 CFA)

Budgeted at 5,000 CFA per complete set based on purchasing individual items from different vendors. By sourcing all 20 sets from a single kitchenware vendor, the team negotiated a bulk price of 4,600 CFA per set. The vendor offered the discount in exchange for the large single purchase, saving 400 CFA per set across 20 units (8,000 CFA total).

5.3 Refreshments (–1,000 CFA)

Budgeted at 15,000 CFA for drinks and snacks for 20 children. Actual cost was 14,000 CFA due to a slight discount on bulk biscuit purchase. The savings was minor but reflects the team's consistent effort to maximize value.

5.4 Documentation & Printing (–1,000 CFA)

Budgeted at 5,000 CFA for beneficiary forms, event materials, and printing. Actual cost was 4,000 CFA as fewer forms were needed than anticipated (some documentation was handled digitally via phone).

5.5 Contingency (–4,000 CFA)

Budgeted at 10,000 CFA for unforeseen expenses. Actual contingency spend was 6,000 CFA, covering water sachets for volunteers during the event and minor supplies (tape, markers for labeling). The event proceeded smoothly without significant unexpected costs.

5.6 Conclusion

The 6.7% under-spend reflects effective procurement practices (wholesale purchasing, vendor negotiation) and smooth event execution that minimized unforeseen costs. All 20 beneficiary children received complete, high-quality supply kits as planned. No planned activities were reduced or eliminated to achieve the savings.

6. Financial Controls

6.1 Fund Management Procedures

CONTROL	DESCRIPTION
Custodian	Designated Project Treasurer responsible for all cash holdings

Storage	Funds kept in locked container at Treasurer's residence until disbursement
Contributor receipts	Written receipts issued to all donors upon contribution
Disbursement	Cash disbursed only against approved budget lines with verbal authorization from Project Coordinator
Dual Authorization	All expenditures above 20,000 CFA required approval from both Project Coordinator and Treasurer
Receipt Collection	Physical receipts obtained for all market purchases
Record Keeping	All transactions recorded in project cash book on date of expenditure
Reconciliation	End-of-project reconciliation conducted comparing cash book to receipts

6.2 Improvements Over Previous Project

Compared to ADA/2021/001, the following financial management improvements were implemented:

IMPROVEMENT	DESCRIPTION
Contributor receipts	All donors received written acknowledgment of their contribution (new)
Dual authorization threshold	Established 20,000 CFA threshold for dual approval (new)
End-of-project reconciliation	Formal comparison of records to receipts conducted (new)
Budget tracking	Expenditures tracked against budget lines in real-time during procurement (improved)
Vendor comparison	Multiple vendors consulted before purchase decisions (improved)

6.3 Limitations Acknowledged

- All transactions remain cash-based (ADA bank account not yet established)
- No formal procurement policy exists (vendor selection based on price comparison and availability)
- No external audit conducted (project size does not yet warrant external review)
- Some small purchases (water sachets, minor supplies) lack formal receipts; handwritten notes recorded

6.4 Planned Improvements for Future Projects

- Open dedicated ADA bank account for fund management and donor transparency
- Develop written procurement policy for purchases above 50,000 CFA
- Implement digital record-keeping (spreadsheet) alongside physical cash book
- Photograph all receipts for digital backup and remote access
- Engage independent reviewer for projects exceeding 1,000,000 CFA
- Develop formal donor reporting template for external contributors

7. Receipts & Supporting Documents

The following supporting documents are on file and available for inspection:

DOCUMENT	REFERENCE	STATUS
Market receipt — Plastic buckets (20 units)	REC-2022-001	Original on file
Market receipt — Plates, cups & utensils (20 sets)	REC-2022-002	Original on file
Market receipt — School bags (20 units)	REC-2022-003	Original on file
Transport receipt — Vehicle hire	REC-2022-004	Original on file
Market receipt — Refreshments (drinks & biscuits)	REC-2022-005	Original on file

Airtime purchase receipt	REC-2022-006	Original on file
Printing/stationery receipt	REC-2022-007	Original on file
Handwritten note — Contingency items (water, supplies)	REC-2022-008	Original on file
Contributor receipts (issued to donors)	DON-2022-001 to DON-2022-009	Copies on file
Project cash book	BOOK-2022-001	Original on file
Beneficiary acknowledgment forms (20)	BEN-2022-001 to BEN-2022-020	Originals on file
Event photographs (digital)	PHOTO-2022-001	Digital archive

Document Retention: All original financial documents are retained by the ADA Treasurer for a minimum period of five (5) years from the project completion date, in accordance with ADA's document retention policy.

Location: Physical documents stored at ADA registered office, Buea, Cameroon. Digital copies (photographs of receipts) stored in ADA's secure digital archive.

8. Certification

Statement of Accuracy

We, the undersigned, hereby certify that:

1. This financial report is a true and accurate record of all income received and expenditure incurred for Project ADA/2022/001 — School Supply Distribution.
2. All funds were used exclusively for the purposes described in the approved project plan and Terms of Reference.
3. Supporting documentation exists for all transactions reported herein.
4. The unspent balance of 20,000 CFA (\$33.33 USD) has been returned to the ADA general fund.
5. All contributors have been issued receipts acknowledging their donations.
6. No funds were used for purposes outside the approved budget without prior authorization.

Signatories

ROLE	NAME	SIGNATURE	DATE
Project Coordinator	_____	_____	//2022
Treasurer	_____	_____	//2022
Board Chair	_____	_____	//2022

End of Financial Report

Apoti Development Association (ADA) Buea, South-West Region, Cameroon info@apotidev.org | +237 676 282 346

Document Version: 1.0 Classification: Internal / Donor Reporting Next Review: Upon request or annual audit cycle