

Interim Financial Report: Widow Support Program – Cohort 3 Financial Report

ADA/2025/002 · February 1 – May 31, 2025 (Months 1–4 of 6)

FINANCIAL source markdown

2,400,000

Prepared for public download

REFERENCE ADA/2025/002	LOCATION —
PERIOD February 1 – May 31, 2025 (Months 1–4 of 6)	BUDGET / SPEND 2,400,000

Interim Financial Report: Widow Support Program – Cohort 3

FIELD	DETAIL
Reference	ADA/2025/002
Reporting Period	February 1 – May 31, 2025 (Months 1–4 of 6)
Report Type	Interim Financial Report
Prepared By	Apoti Development Association
Date	May 2025
Currency	CFA Franc (XAF)
Exchange Rate	1 USD ≈ 600 CFA

1. Budget Overview

	CFA	USD
Total Budget	2,400,000	\$4,000
Spent to Date	1,400,000	\$2,333
Remaining	1,000,000	\$1,667
Burn Rate	58%	—
Timeline Progress	67% (month 4 of 6)	—

2. Expenditure by Line Item

LINE ITEM	BUDGET (CFA)	SPENT (CFA)	REMAINING (CFA)	% USED	NOTES
Food packages	600,000	400,000	200,000	67%	4 of 6 months distributed
Instructor fees	420,000	280,000	140,000	67%	4 of 6 months paid
Training materials	200,000	150,000	50,000	75%	Bulk purchased early
Monthly stipends	720,000	480,000	240,000	67%	4 of 6 months disbursed
Starter kits	200,000	0	200,000	0%	Scheduled for month 6
Transport	120,000	60,000	60,000	50%	Inter-city coordination
Coordination	80,000	20,000	60,000	25%	Administrative costs
Contingency	60,000	10,000	50,000	17%	Minor unplanned expenses
TOTAL	2,400,000	1,400,000	1,000,000	58%	

3. Monthly Expenditure Trend

MONTH	EXPENDITURE (CFA)	CUMULATIVE (CFA)	NOTES
-------	-------------------	------------------	-------

February 2025	420,000	420,000	Setup + first distributions + materials
March 2025	320,000	740,000	Regular operations
April 2025	330,000	1,070,000	Regular operations
May 2025	330,000	1,400,000	Regular operations

4. Projected Remaining Expenditure (Months 5–6)

LINE ITEM	PROJECTED (CFA)
Food packages (2 months)	200,000
Instructor fees (2 months)	140,000
Training materials (remaining)	50,000
Stipends (2 months)	240,000
Starter kits (20 kits)	200,000
Transport (2 months)	60,000
Coordination	60,000
Contingency (remaining)	50,000
Total Projected	1,000,000

Assessment: Remaining budget (1,000,000 CFA) aligns with projected needs (1,000,000 CFA). Program is on track to complete within budget.

5. Variance Analysis

LINE ITEM	VARIANCE	EXPLANATION
Training materials	Slightly over pace (75% spent at 67% timeline)	Bulk purchase in early months; no further major purchases expected
Transport	Under pace (50% at 67%)	Some trips combined for efficiency
Coordination	Under pace (25% at 67%)	Costs back-loaded toward reporting phase
All others	On track	Spending proportional to timeline

Overall: No budget overruns anticipated. Total expenditure expected to land at or slightly below 2,400,000 CFA.

6. Funding Status

SOURCE	AMOUNT (CFA)	STATUS
Total project funding	2,400,000	Received
Disbursed to date	1,400,000	Spent
Held for remaining activities	1,000,000	Available

This PDF was rendered from the markdown source in `public/docs/projects/widow-support-program-cohort-3` using the same public generation pipeline that updates the downloadable budget sheets.