Back to School in Buea

Project completion report

12 August 2022 • Buea, Cameroon • 40 students reached

Our team visited the school we remember as Buea Regional Secondary School to provide learning materials and encourage students as they prepared for the school year.



Exercise books, writing materials and school bags from our August project photographs.

A visit organized with the school

With permission arranged in advance, the teachers brought the students together in a classroom. They helped us share the materials. Working with the school allowed us to meet the children in a familiar place and draw on the teachers' knowledge of their needs.

What we provided

We shared books and exercise books, school bags, pens and other school materials. Our account records 40 students reached. The children did not all receive the same brands of bags, exercise books or pens. This was not a documented distribution of 40 identical kits.

Item quantities and individual values remain unestablished; the financial report and detailed schedule preserve that distinction.

Encouragement and care

Back to School in Buea • 12 August 2022

Encouragement rooted in our faith

The gathering included welcome and encouragement, singing and worship, Bible reading and prayer alongside the material support. We encouraged the children to take their studies seriously, be good students and do their best. Our Christian faith is part of why we give our time and resources to this work.



School bags in different styles. The photographs do not establish identical packages or equal values for each student.

Assistance was available whether or not a student joined the prayer or worship. Practical support and encouragement were offered together, without making religious participation a condition of receiving help.

The response we remember

Families later asked the school how to contact us and got in touch to thank us. Their response mattered to our team: the materials and the care behind the visit had been noticed beyond the classroom.

We can report that school materials were shared and 40 students were reached. We did not measure changes in grades, school attendance or longer-term learning outcomes. We therefore do not claim that the visit produced those results.

Financial accountability and follow-up

Our account records 220,000 FCFA sent and 205,000 FCFA of reported spending, including transport, withdrawal fees and the operating costs in our confirmed account. The balance remaining in our accounts after this project was 15,000 FCFA, held in mobile money for later use. The financial report and detailed schedule explain these figures; later account movements are separate.

Our team normally meets after projects to discuss what went well and what could improve. If further records or corrected details become available, we will update this account.

Back to School in Buea

Financial report

Project date: 12 August 2022 • Currency: CFA francs (XAF)

These figures are our organization's confirmed account, not an audited or independently receipt-verified statement.

Funds, spending and balance remaining

Financial measure	Amount in FCFA
Funds sent for the project	220,000
Reported project spending, including operating costs	205,000
Balance remaining in our accounts	15,000

We confirm that the 205,000 FCFA includes transport and withdrawal fees, together with the other costs in the detailed schedule. The 15,000 FCFA remaining from the funds sent was kept in our mobile-money account for later use. It is the balance carried forward from this project, not today's account balance. Transport and fees have not been deducted a second time.

Purchases and operating costs

Cost group	Organization-confirmed amount in FCFA
Learning materials	175,000
Operating costs	30,000
Total reported spending	205,000

Learning materials include books and exercise books, school bags, pens and other stationery. Operating costs include community and school-visit transport, market and delivery transport, withdrawal fees, and snacks and refreshments. The following page gives the category breakdown we confirmed.

The materials varied by brand. Quantities, unit prices and the value supplied to each child are not established. The project total is not an individual grant or the price of a standard kit.

Basis of the detailed figures

The category schedule was initially reconstructed and subsequently confirmed by our organization. That confirmation is the basis for reporting it here; it does not mean individual payments were independently checked against receipts.

Receipts, itemized historical purchase records and an original approved itemized budget were not available for this account. This does not mean they never existed. We will revise the account if further records or corrected details become available. Later use of the balance remaining belongs in the organization-wide mobile-money ledger.

Back to School in Buea

Detailed financial account

Project date: 12 August 2022 • Currency: CFA francs (XAF)

Reconstructed schedule, subsequently confirmed by our organization. These category figures form our reported account of the project. They are not an original approved budget or independently verified historical payments.

Materials and operating costs

Category	Organization-confirmed amount in FCFA
Books and exercise books	75,000
School bags	65,000
Pens	15,000
Pencils, erasers and sharpeners	10,000
Rulers and geometry materials	10,000
Learning materials subtotal	175,000
Community enquiry and school-visit transport	6,000
Market trips and delivery transport	9,000
Withdrawal fees	5,000
Snacks and refreshments	10,000
Operating costs subtotal	30,000
Total reported spending	205,000

How to read this account

The schedule began as a reconstruction and was then confirmed by our organization, including the category amounts and the inclusion of operating costs within 205,000 FCFA. Its arithmetic alone is not evidence of individual purchases; the figures are presented on the basis of that confirmation, without claiming independent receipt verification.

The materials were not all the same brands. No quantities, unit prices, identical packages or equal values per child are inferred from these category totals.

Balance carried forward

From 220,000 FCFA sent, 205,000 FCFA was reported spent. The balance remaining in our accounts after this project was 15,000 FCFA. Subsequent use must be recorded separately; this is not a statement of the current account balance.

The figures remain subject to revision if further records or corrected details become available.