# Practical baking skills for displaced girls

Project completion report and financial account | July 2022 | Molyko, Buea



Dough, a rolling pin and filling from the baking workshop.

## A practical opportunity to begin

We brought together 15 internally displaced teenage girls for a practical baking session in the Sunday school hall at Full Gospel Mission, Molyko, Buea. We wanted to offer more than encouragement alone: an introduction to useful skills, materials to continue practising and modest financial support. Our aim was to help participants explore a way of earning through their own work, without claiming that one session would resolve the hardships caused by displacement.

## Preparation rooted in the community

Our team made enquiries and used word of mouth to identify girls to invite. We obtained the pastor's permission to use the hall and agreed arrangements with Auntie Dorothy, who led the teaching. We bought ingredients and organised the cooking setup, including firewood, matches and pots as recalled in our account. The financial pages distinguish these recalled materials from separately priced budget lines.

# Learning and starting resources

Project completion report and financial account | July 2022 | Molyko, Buea

## What happened during the session

The session lasted approximately four hours. We began with prayer, thanks and a welcome. Dorothy encouraged the girls about the value of being able to make useful products themselves, then demonstrated cakes, fish pie, meat pie and puff-puff. Toward the end, some participants practised in front of her with guidance. This was an introductory practical workshop, not a multi-week course or a certified qualification.




Transparent buckets photographed with the workshop supplies.

## What participants took away

Each of the 15 participants received 5,000 FCFA, a total of 75,000 FCFA in cash support. Transparent plastic buckets were given for carrying and selling products, and remaining flour and oil were shared for use afterward. These were remaining supplies, not a second purchase. We do not claim identical quantities of ingredients for every girl. An honorarium was given to the trainer; the actual amount remains to be reconciled with the plan.

## What we heard afterward

We recall receiving photographs from some participants a few weeks later, together with accounts of making and selling their products. The photographs have not been reviewed for this report, so we do not describe their contents. This is reported follow-up, not independently verified business activity or measured income. We include no participant names or invented individual stories.

Faith and dignity: Assistance was available whether or not a participant joined prayer or worship. Our reporting is based on our retrospective account and the original written budget.

# Financial position

Funds sent, confirmed support and the original plan | All amounts in FCFA (XAF)

| Measure | Amount | Meaning |
|---|---|---|
| Funds sent | 400,000 | Our reported transfer; not independently reconciled |
| Original written budget | 342,750 | Planned total; not an actual-spending statement |
| Participant cash support | 75,000 | 15 participants × 5,000, confirmed in our account |
| Actual total expenditure | Not established | The full expenditure reconciliation is incomplete |
| Funding less planned budget | 57,250 | Arithmetic difference only; not a confirmed account balance |

## How to read the detailed schedule

The next page reproduces the original written budget amounts, not newly invented prices. The line amounts add to 342,750 FCFA, but three lines conflict with their quantities and rates. Participant support is confirmed separately in our account. Other budget amounts must not be read as proof of what was paid. No receipt-backed total or independent audit is presented here.

## Materials recalled but not separately priced

Firewood, matches, pots and baking soda are recalled, but the sheet has no separate prices for them. It also does not separately identify transport or withdrawal charges. These are gaps, not zero costs. The sheet's kerosene and yeast entries are preserved as written; they are not silently relabelled as firewood and baking soda.

## Remaining money and accountability

Our general practice is to retain unused funds in the nonprofit's mobile-money account for later activities. For this project, 400,000 minus 342,750 gives 57,250, but a funding-to-budget difference cannot establish the closing cash balance. We need the total actually spent, including operating costs, before recording the balance remaining in our accounts. No figure here represents today's account balance.

## No inferred cost per participant

The budget includes shared training materials, equipment and trainer support as well as participant grants. Dividing the whole project total by 15 would not establish an identical package value or an amount handed to each participant. The equal cash amount in our account is 5,000 FCFA per participant.

# Original detailed budget

Written line amounts preserved | Planned costs, not verified expenditure

| Budget category | FCFA | Status |
|---|---|---|
| Flour | 50,000 | Quantity/rate conflict |
| Sugar | 12,800 | Original planned amount |
| Tray of eggs | 2,000 | Original planned amount |
| Fresh fish | 4,000 | Pricing convention unclear |
| Groundnut oil | 80,000 | Original planned amount |
| Yeast | 8,000 | Original planned amount |
| Butter | 16,000 | Original planned amount |
| Salt | 5,250 | Quantity/rate conflict |
| Bread crumbs | 300 | Original planned amount |
| Milk | 12,800 | Original planned amount |
| Pepper | 500 | Original planned amount |
| Carrot / garlic / green spice | 600 | Original planned amount |
| Kerosene | 2,000 | Original planned amount |
| Transparent buckets | 22,500 | Original planned amount |
| Printed stickers | 1,000 | Quantity/rate conflict |
| Participant cash support | 75,000 | Also confirmed: 15 × 5,000 |
| Trainer pay / honorarium | 50,000 | Actual payment amount unconfirmed |
| TOTAL WRITTEN BUDGET | 342,750 | Not a reconciled actual total |

Source: ADA Projects, 4TH PROJECT 2022, rows 5–24. Ingredients subtotal: 192,250; other scheduled costs: 150,500. Remaining flour and oil are not added as another expense.