Financial Report: IDP Girls Baking Training & Startup Kits

Reference: ADA/2022/005 **Period:** July 1–31, 2022 **Location:** Buea, South-West Region, Cameroon
Currency: CFA Francs (XAF) | Exchange rate: 600 CFA = $1 USD

---

1. Budget Summary

	Budgeted (CFA)	Actual (CFA)	Variance (CFA)
Total	**900,000**	**875,000**	**-25,000 (under)**
USD Equivalent	**$1,500**	**$1,458**	**-$42**

Status: Project completed under budget by 25,000 CFA ($42).

---

2. Detailed Budget vs. Actual

Line Item	Budgeted (CFA)	Actual (CFA)	Variance	Notes
Baking instructor (4 weeks)	240,000	240,000	0	Paid as contracted
Training ingredients/supplies	200,000	210,000	+10,000	Egg/butter price increase mid-month
15 startup kits	375,000	370,000	-5,000	Bulk oil purchase discount
Venue/kitchen rental	40,000	40,000	0	Paid as agreed
Transport for participants	30,000	12,000	-18,000	Most girls walked; only 4 needed transport
Communication/coordination	10,000	3,000	-7,000	Used WhatsApp groups primarily
Contingency	5,000	0	-5,000	Not utilized
Total	**900,000**	**875,000**	**-25,000**	

---

3. Weekly Disbursement Schedule

Week 1 (July 4–8): Foundations of Baking

Date	Item	Amount (CFA)	Recipient/Vendor
Jul 4	Instructor payment (Week 1)	60,000	Baking instructor
Jul 4	Kitchen rental (Week 1)	10,000	Venue owner

Jul 4	Ingredients: flour (50kg), sugar (25kg), yeast, salt	55,000	Buea Market supplier
Jul 4	Transport allowance (4 girls x 5 days x 500 CFA)	10,000	Participants
Jul 5	Eggs (10 crates), butter (5kg)	25,000	Buea Market supplier
	Week 1 Total	**160,000**	

Week 2 (July 11–15): Pastry and Confections

Date	Item	Amount (CFA)	Recipient/Vendor
Jul 11	Instructor payment (Week 2)	60,000	Baking instructor
Jul 11	Kitchen rental (Week 2)	10,000	Venue owner
Jul 11	Ingredients: flour, sugar, cooking oil, minced meat	50,000	Buea Market supplier
Jul 11	Eggs (8 crates), butter (3kg), margarine	20,000	Buea Market supplier
Jul 13	Additional frying oil, packaging materials	10,000	Buea Market supplier
	Week 2 Total	**150,000**	

Week 3 (July 18–22): Advanced Techniques and Production

Date	Item	Amount (CFA)	Recipient/Vendor
Jul 18	Instructor payment (Week 3)	60,000	Baking instructor
Jul 18	Kitchen rental (Week 3)	10,000	Venue owner
Jul 18	Bulk ingredients for production runs	45,000	Buea Market supplier
Jul 19	Packaging materials, labels	5,000	Stationery shop
Jul 20	Additional eggs and butter (price increase)	15,000	Buea Market supplier
Jul 22	Transport (Week 3 — reduced, 2 girls)	1,000	Participants
	Week 3 Total	**136,000**	

Week 4 (July 25–29): Business Skills and Graduation

Date	Item	Amount (CFA)	Recipient/Vendor
Jul 25	Instructor payment (Week 4)	60,000	Baking instructor

Jul 25	Kitchen rental (Week 4)	10,000	Venue owner
Jul 25	Stationery for business planning (notebooks, pens)	5,000	Stationery shop
Jul 27	Communication/airtime for coordination	3,000	MTN/Orange
Jul 28	15 startup kits procurement:		
	— 15 x 5L Mayor cooking oil	120,000	Wholesale distributor
	— 15 x plastic buckets	30,000	Buea Market
	— 15 x baking supplies (trays, cups, bowls)	105,000	Kitchen supplies vendor
	— 15 x initial ingredients (flour, sugar, eggs, butter, yeast)	115,000	Buea Market supplier
Jul 29	Transport (graduation day — 4 girls)	1,000	Participants
	Week 4 Total	**449,000**	

Disbursement Summary by Week

Week	Amount (CFA)	% of Total	Cumulative
Week 1	160,000	18.3%	160,000
Week 2	150,000	17.1%	310,000
Week 3	136,000	15.5%	446,000
Week 4	449,000	51.3%	895,000
Unspent	-20,000	—	875,000
Total Disbursed	**875,000**	**100%**	

Note: Week 4 is highest due to startup kit procurement (370,000 CFA).

---

4. Cost Per Beneficiary

Metric	Amount
Total project cost	875,000 CFA ($1,458)
Number of beneficiaries	15
Cost per beneficiary	**58,333 CFA ($97)**

Training cost per beneficiary (excl. kits)	33,667 CFA ($56)
Startup kit cost per beneficiary	24,667 CFA ($41)

---

5. Variance Analysis

Over-budget items:

Item	Variance	Explanation
Training ingredients	+10,000 CFA	Egg and butter prices increased 15% in mid-July due to supply disruption. Additional purchases required for Week 3 production runs.

Under-budget items:

Item	Variance	Explanation
Transport	-18,000 CFA	11 of 15 participants lived within walking distance of venue. Only 4 girls required transport support, and 2 found closer accommodation by Week 3.
Communication	-7,000 CFA	WhatsApp groups eliminated need for individual calls. Volunteers used personal phones.
Startup kits	-5,000 CFA	Bulk purchase of cooking oil (15 units) secured 500 CFA/unit discount from wholesale distributor.
Contingency	-5,000 CFA	No emergencies or unexpected costs arose.

---

6. Payment Methods

Method	Amount (CFA)	%	Usage
Cash	715,000	81.7%	Market purchases, instructor, venue, transport
Mobile Money (MTN/Orange)	160,000	18.3%	Wholesale distributor, some supplier payments
Total	**875,000**	**100%**	

---

7. Financial Controls

- All expenditures approved by ADA project coordinator before disbursement
- Receipts collected for all purchases above 5,000 CFA
- Market purchases witnessed by at least 2 ADA volunteers
- Weekly reconciliation of cash against receipts
- Startup kit procurement verified by inventory count (15 complete kits confirmed)

- Instructor payments made weekly upon completion of training sessions

---

8. Remaining Funds

	Amount (CFA)	Amount (USD)
Total budget received	900,000	$1,500
Total disbursed	875,000	$1,458
Balance returned	**25,000**	**$42**

Remaining funds (25,000 CFA) returned to ADA general fund for future programming.

---

9. Auditor's Note

This financial report covers all expenditures for project ADA/2022/005. All amounts are supported by receipts and procurement records held at ADA office. The project was delivered within budget with a 2.8% underspend, primarily due to lower-than-anticipated transport costs.

Prepared by: Apoti Development Association — Finance **Date:** August 2022 **Contact:** info@apotidev.org | +237 676 282 346