Financial Report: Back-to-School 2024

Field	Details
Reference	ADA/2024/004
Project	Back-to-School Supply Distribution 2024
Organization	Apoti Development Association (ADA)
Period	September 1–30, 2024
Currency	CFA Franc (XAF) / USD
Exchange Rate	600 CFA = $1 USD

1. Budget vs. Actual Expenditure

#	Item	Unit Cost (CFA)	Qty	Budgeted (CFA)	Actual (CFA)	Variance (CFA)
1	School bags	5,000	25	125,000	125,000	0
2	Textbooks (sets)	12,000	25	300,000	300,000	0
3	Exercise books (10/child)	5,000	25	125,000	125,000	0
4	Stationery (sets)	3,000	25	75,000	75,000	0
5	School fees contribution	10,000	25	250,000	250,000	0
6	Transport	—	—	30,000	25,000	5,000
7	Venue/refreshments	—	—	25,000	25,000	0
8	Communication	—	—	15,000	10,000	5,000
9	Contingency	—	—	15,000	10,000	5,000
	TOTAL			**960,000**	**945,000**	**15,000**

2. Summary

Metric	CFA	USD
Total Budget	960,000	$1,600
Total Expenditure	945,000	$1,575
Savings	15,000	$25
Budget Utilization	98.4%	—

3. Expenditure by Category

Category	Amount (CFA)	% of Total
School supplies (bags, books, stationery)	625,000	66.1%
School fees	250,000	26.5%
Logistics (transport, venue, comms)	60,000	6.3%
Contingency (used)	10,000	1.1%
Total	**945,000**	**100%**

4. Notes

- All direct beneficiary costs (supplies + fees) were spent as budgeted with zero variance
- Savings of 15,000 CFA came from operational line items (transport, communication, contingency)
- No additional funding was required beyond the approved budget
- Contingency was partially utilized (10,000 of 15,000 CFA)

5. Certification

This financial report accurately reflects all expenditures incurred during the Back-to-School 2024 project (ADA/2024/004).

Prepared by: Apoti Development Association Date: October 2024