Project Report: Back-to-School 2024

Field	Details
Reference	ADA/2024/004
Project	Back-to-School Supply Distribution 2024
Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Period	September 1–30, 2024
Beneficiaries	25 vulnerable children
Team	8 ADA volunteers

1. Executive Summary

ADA successfully completed its third annual Back-to-School initiative in Buea, distributing complete school kits to 25 vulnerable children. The 2024 edition represented a larger scale than previous years, with a formalized identification process through community leaders and a church community hall serving as the distribution venue.

2. Activities Completed

2.1 Beneficiary Identification

- Partnered with community leaders to identify and verify 25 vulnerable children
- Formalized identification process established for future programs

2.2 Procurement

- Purchased 25 school bags, textbook sets, exercise books (10 per child), and stationery kits
- Organized materials into individual gift bags for each child

2.3 Distribution Event

- Venue: Church community hall, Buea
- Stacks of notebooks organized on tables for orderly distribution
- Each child called forward individually for personal recognition
- Gift bags with exercise books, textbooks, and supplies distributed
- Prayer and worship session held as part of the ceremony

2.4 School Fees

- School fees contributions of 10,000 CFA per child paid for all 25 beneficiaries

3. Outcomes Achieved

Outcome	Status
25 children received complete school kits	✅ Achieved

Exercise books and textbooks distributed	✅ Achieved
Gift bags with supplies provided	✅ Achieved
Prayer/worship session held	✅ Achieved
Individual recognition for each child	✅ Achieved
Church partnership strengthened	✅ Achieved

4. Budget Performance

- **Budgeted:** 960,000 CFA ($1,600 USD)
- **Actual Spend:** 945,000 CFA ($1,575 USD)
- **Variance:** 15,000 CFA under budget (1.6% savings)

See `financial.md` for detailed financial report.

5. Lessons Learned

- Formalized identification through community leaders improved targeting accuracy
- Church community hall provided adequate space for organized distribution
- Individual recognition approach (calling each child forward) added dignity to the process
- Larger scale (vs. previous years) was manageable with 8 volunteers

6. Recommendations

- Continue scaling the program in subsequent years
- Maintain the formalized identification process
- Strengthen church partnership for future venue access
- Consider follow-up visits to track academic progress of beneficiaries

---

Prepared by: Apoti Development Association Date: October 2024