Financial Report: City Cleanup — Labour Day 2025

Field	Detail
Reference	ADA/2025/003
Project	City Cleanup — Labour Day 2025
Date	May 1, 2025
Currency	CFA Franc (XAF) / USD
Exchange Rate	600 CFA = $1 USD (approx.)

1. Budget vs. Actual Expenditure

#	Item	Budget (CFA)	Actual (CFA)	Variance (CFA)
1	ADA-branded trash bins (5 large @ 15,000)	75,000	75,000	0
2	Protective gear (15 masks + 15 gloves + 15 vests)	45,000	45,000	0
3	Cleaning tools (shovels, brooms, rakes)	40,000	40,000	0
4	Waste disposal (truck hire)	50,000	50,000	0
5	Refreshments/water for 15 volunteers	30,000	30,000	0
6	Transport	25,000	25,000	0
7	Communication/promotion	15,000	15,000	0
8	Contingency	20,000	10,000	+10,000
	TOTAL	**300,000**	**290,000**	**+10,000**

2. Summary in USD

	CFA	USD
Budget	300,000	$500
Actual	290,000	$483
Savings	10,000	$17

3. Budget Utilization

- **Utilization rate:** 96.7%
- **Under-spend:** 10,000 CFA ($17 USD) from contingency line
- **Over-spend:** None

4. Expenditure by Category

Category	Amount (CFA)	% of Total
Equipment (bins + tools)	115,000	39.7%
Safety & protective gear	45,000	15.5%
Logistics (disposal + transport)	75,000	25.9%
Volunteer welfare (refreshments)	30,000	10.3%
Communication	15,000	5.2%
Contingency (used)	10,000	3.4%
Total	**290,000**	**100%**

5. Notes

1. All budgeted items were procured at or below estimated cost
2. Contingency was partially utilized (10,000 of 20,000 CFA); remaining 10,000 returned to general fund
3. No unplanned expenditures occurred
4. All transactions conducted in CFA; USD figures are approximate conversions at 600 CFA/$1

6. Certification

This financial report accurately reflects all income and expenditure for project ADA/2025/003. All funds were used exclusively for the stated project purposes.

Prepared by: Apoti Development Association (ADA) Contact: info@apotidev.org | +237 676 282 346