Project Completion Report: City Cleanup — Labour Day 2025

Field	Detail
Reference	ADA/2025/003
Project	City Cleanup — Labour Day 2025
Date	May 1, 2025
Location	Buea, South-West Region, Cameroon
Status	COMPLETED
Beneficiaries	~300 community members (indirect)
Budget	300,000 CFA ($500 USD)
Actual Spend	290,000 CFA ($483 USD)

1. Executive Summary

On May 1, 2025, the Apoti Development Association (ADA) successfully conducted its third annual Labour Day community cleanup in the commercial district of Buea. A team of 15 volunteers — the largest to date — cleaned streets, collected waste, and deployed branded trash bins across the area. The project was completed within budget, spending 290,000 CFA of the 300,000 CFA allocated.

2. Context

This was ADA's third consecutive Labour Day cleanup, demonstrating growing organizational capacity:

Year	Volunteers	Notes
2023	12	First edition
2024	—	Continued tradition
2025	15	Largest team, professional branded equipment

3. Activities Conducted

1. **Street sweeping** — Volunteers swept streets and sidewalks throughout the commercial district
2. **Debris removal** — Shoveled accumulated debris from gutters and walkways
3. **Waste collection** — Gathered waste into ADA-branded bins and bags for disposal
4. **Bin deployment** — Placed 5 large branded black trash bins in strategic locations
5. **Waste disposal** — Hired truck transported all collected waste to proper disposal site

4. Team & Equipment

Volunteer Uniform

- ADA white-and-green polo shirts

- Green vests
- Face masks
- Red rubber gloves

Branded Equipment

- 5 large black trash bins inscribed: *"APOTI DEVELOPMENT ASSOCIATION — COMMUNITY SERVICE: CARING FOR OUR ENVIRONMENT, SERVING WITH LOVE."*
- Shovels, brooms, and rakes

5. Outcomes Achieved

#	Expected Outcome	Status
1	Streets cleaned in commercial district	✅ Achieved
2	ADA-branded bins deployed	✅ 5 bins placed
3	Full volunteer uniform	✅ 15 volunteers in full kit
4	Waste collected and disposed	✅ Truck hired, waste removed
5	Annual tradition continued	✅ Third consecutive year
6	Environmental stewardship demonstrated	✅ Visible branded action
7	Community awareness raised	✅ Commercial district engagement

6. Key Achievements

- **Largest team yet:** 15 volunteers (up from 12 in 2023)
- **Professional branding:** Full uniform and branded bins elevate ADA's public presence
- **Under budget:** Completed at 290,000 CFA, saving 10,000 CFA
- **Community impact:** ~300 indirect beneficiaries in the commercial district

7. Challenges & Lessons Learned

- Commercial district generates high waste volume; future editions may require additional bins
- Growing volunteer numbers demonstrate strong community interest — capacity exists to expand

8. Financial Summary

	Budgeted	Actual
Total (CFA)	300,000	290,000
Total (USD)	$500	$483
Variance	—	10,000 CFA saved

Full financial breakdown available in the accompanying financial report.

9. Recommendations

1. Increase bin deployment in future editions (target 8–10 bins)

2. Explore partnerships with Buea Council for sustained waste management
3. Document with photos/video for donor reporting and social media
4. Consider expanding to additional neighbourhoods given volunteer growth

---

Prepared by: Apoti Development Association (ADA) Contact: info@apotidev.org | +237 676 282 346