# Financial Report

## Apoti Development Association (ADA)

**Project Reference:** ADA/2022/001 **Document Type:** Project Financial Accountability Report **Report Date:** March 10, 2022 **Prepared By:** ADA Finance Committee

---

## 1. Project Financial Summary

| Field | Details |
|---|---|
| **Project Title** | School Supply Distribution |
| **Reference** | ADA/2022/001 |
| **Location** | Buea, South-West Region, Cameroon |
| **Implementation Period** | February 1–28, 2022 |
| **Total Approved Budget** | 300,000 CFA ($500.00 USD) |
| **Total Actual Expenditure** | 280,000 CFA ($466.67 USD) |
| **Variance (Under Budget)** | 20,000 CFA ($33.33 USD) |
| **Budget Utilization Rate** | 93.3% |
| **Exchange Rate Applied** | 1 USD = 600 CFA (February 2022) |

---

## 2. Funding Sources

Project funding was sourced from a combination of community donations and personal contributions by ADA members. This represents ADA's first project with external (non-member) funding contributions, reflecting growing community confidence in the organization.

| Contributor | Amount (CFA) | Amount (USD) | Date Received | Method |
|---|---:|---:|---|---|
| ADA Member Contributions (5 members) | 150,000 | $250.00 | January 20–25, 2022 | Cash |
| Church Community Donation | 80,000 | $133.33 | January 28, 2022 | Cash |
| Individual Community Donors (3 persons) | 50,000 | $83.33 | January 30–February 2, 2022 | Cash |
| Small Donations (various) | 20,000 | $33.34 | February 1–5, 2022 | Cash |
| **Total Funds Received** | **300,000** | **$500.00** | | |

**Fund Custody:** All contributions were collected and held by the designated Project Treasurer in a secure location prior to disbursement. A receipt was issued to each contributor.

**Fundraising Note:** This project's budget of 300,000 CFA ($500) represents a 150% increase over ADA's inaugural project (120,000 CFA / $200). The successful mobilization of funds from community sources beyond the founding members demonstrates ADA's growing credibility and donor base.

---

## 3. Budget vs Actual Expenditure

| Line Item | Budgeted (CFA) | Budgeted (USD) | Actual (CFA) | Actual (USD) | Variance (CFA) | Notes |
|---|---|---|---|---|---|---|
| Plastic buckets — 20 colorful buckets | 60,000 | $100.00 | 54,000 | $90.00 | −6,000 | Wholesale rate: 2,700 CFA/unit vs budgeted 3,000 |
| Plates, cups & utensils — 20 complete sets | 100,000 | $166.67 | 92,000 | $153.33 | −8,000 | Bulk purchase discount from single vendor |
| School bags — 20 pink bags | 80,000 | $133.33 | 80,000 | $133.33 | 0 | Purchased at budgeted rate of 4,000 CFA/bag |
| Transport — Vehicle hire | 25,000 | $41.67 | 25,000 | $41.67 | 0 | Single vehicle hire for kit delivery to school |
| Refreshments — Children's drinks & snacks | 15,000 | $25.00 | 14,000 | $23.33 | −1,000 | Slight savings on bulk biscuit purchase |
| Communication — Airtime & coordination | 5,000 | $8.33 | 5,000 | $8.33 | 0 | Calls to school, volunteers, and vendors |
| Documentation — Printing & materials | 5,000 | $8.33 | 4,000 | $6.67 | −1,000 | Fewer forms printed than anticipated |
| Contingency — Unforeseen expenses | 10,000 | $16.67 | 6,000 | $10.00 | −4,000 | Water for volunteers, minor event supplies |

| | | | | | | |
|---|---|---|---|---|---|---|
| **TOTAL** | **300,000** | **$500.00** | **280,000** | **$466.67** | **−20,000** | |

**Unspent Balance:** 20,000 CFA ($33.33 USD) — returned to ADA general fund for future projects.

---

## 4. Expenditure by Category

### Category Breakdown

| Category | Amount (CFA) | Amount (USD) | % of Total Spend |
|---|---|---|---|
| **Program Costs** (buckets, utensils, school bags, refreshments) | 240,000 | $400.00 | 85.7% |
| **Logistics** (transport, vehicle hire) | 25,000 | $41.67 | 8.9% |
| **Administrative** (communication, documentation, printing) | 9,000 | $15.00 | 3.2% |
| **Miscellaneous** (contingency items: water, minor supplies) | 6,000 | $10.00 | 2.2% |
| **Total** | **280,000** | **$466.67** | **100%** |

### Distribution Summary

```
Program Costs (85.7%)
Logistics (8.9%)
Administrative (3.2%)
Miscellaneous (2.2%)
```



> ***Note:*** *Program costs represent 85.7% of total expenditure, demonstrating highly efficient allocation of funds directly to beneficiary support. Combined administrative and logistics overhead was only 12.1%, well below the 15% threshold considered acceptable for small community projects.*

### Cost Per Beneficiary

| Metric | Value |
|---|---|
| **Total program cost** | 240,000 CFA ($400.00 USD) |
| **Number of beneficiaries** | 20 children |
| **Cost per beneficiary (program only)** | 12,000 CFA ($20.00 USD) |
| **Cost per beneficiary (all-in)** | 14,000 CFA ($23.33 USD) |

Each child received items with a combined value of approximately 12,000 CFA ($20.00) — representing meaningful, durable goods that serve both educational and household needs.

---

## 5. Variance Analysis

Total project expenditure was 20,000 CFA ($33.33 USD) under budget, representing a 6.7% savings. The following factors contributed to the positive variance:

### 5.1 Plastic Buckets (–6,000 CFA)

Budgeted at 3,000 CFA per bucket based on retail pricing. The logistics team identified a wholesale vendor at Buea Main Market who offered a bulk rate of 2,700 CFA per bucket for a purchase of 20 units. The 300 CFA per-unit saving across 20 buckets yielded a total savings of 6,000 CFA.

### 5.2 Plates, Cups & Utensils (–8,000 CFA)

Budgeted at 5,000 CFA per complete set based on purchasing individual items from different vendors. By sourcing all 20 sets from a single kitchenware vendor, the team negotiated a bulk price of 4,600 CFA per set. The vendor offered the discount in exchange for the large single purchase, saving 400 CFA per set across 20 units (8,000 CFA total).

### 5.3 Refreshments (–1,000 CFA)

Budgeted at 15,000 CFA for drinks and snacks for 20 children. Actual cost was 14,000 CFA due to a slight discount on bulk biscuit purchase. The savings was minor but reflects the team's consistent effort to maximize value.

### 5.4 Documentation & Printing (–1,000 CFA)

Budgeted at 5,000 CFA for beneficiary forms, event materials, and printing. Actual cost was 4,000 CFA as fewer forms were needed than anticipated (some documentation was handled digitally via phone).

### 5.5 Contingency (–4,000 CFA)

Budgeted at 10,000 CFA for unforeseen expenses. Actual contingency spend was 6,000 CFA, covering water sachets for volunteers during the event and minor supplies (tape, markers for labeling). The event proceeded smoothly without significant unexpected costs.

### 5.6 Conclusion

The 6.7% under-spend reflects effective procurement practices (wholesale purchasing, vendor negotiation) and smooth event execution that minimized unforeseen costs. All 20 beneficiary children received complete, high-quality supply kits as planned. No planned activities were reduced or eliminated to achieve the savings.

---

## 6. Financial Controls

### 6.1 Fund Management Procedures

| Control | Description |
|---|---|
| **Custodian** | Designated Project Treasurer responsible for all cash holdings |
| **Storage** | Funds kept in locked container at Treasurer's residence until disbursement |
| **Contributor receipts** | Written receipts issued to all donors upon contribution |
| **Disbursement** | Cash disbursed only against approved budget lines with verbal authorization from Project Coordinator |

| | |
|---|---|
| **Dual Authorization** | All expenditures above 20,000 CFA required approval from both Project Coordinator and Treasurer |
| **Receipt Collection** | Physical receipts obtained for all market purchases |
| **Record Keeping** | All transactions recorded in project cash book on date of expenditure |
| **Reconciliation** | End-of-project reconciliation conducted comparing cash book to receipts |

### 6.2 Improvements Over Previous Project

Compared to ADA/2021/001, the following financial management improvements were implemented:

| Improvement | Description |
|---|---|
| **Contributor receipts** | All donors received written acknowledgment of their contribution (new) |
| **Dual authorization threshold** | Established 20,000 CFA threshold for dual approval (new) |
| **End-of-project reconciliation** | Formal comparison of records to receipts conducted (new) |
| **Budget tracking** | Expenditures tracked against budget lines in real-time during procurement (improved) |
| **Vendor comparison** | Multiple vendors consulted before purchase decisions (improved) |

### 6.3 Limitations Acknowledged

- All transactions remain cash-based (ADA bank account not yet established)
- No formal procurement policy exists (vendor selection based on price comparison and availability)
- No external audit conducted (project size does not yet warrant external review)
- Some small purchases (water sachets, minor supplies) lack formal receipts; handwritten notes recorded

### 6.4 Planned Improvements for Future Projects

- Open dedicated ADA bank account for fund management and donor transparency
- Develop written procurement policy for purchases above 50,000 CFA
- Implement digital record-keeping (spreadsheet) alongside physical cash book
- Photograph all receipts for digital backup and remote access
- Engage independent reviewer for projects exceeding 1,000,000 CFA
- Develop formal donor reporting template for external contributors

---

## 7. Receipts & Supporting Documents

The following supporting documents are on file and available for inspection:

| Document | Reference | Status |
|---|---|---|
| Market receipt — Plastic buckets (20 units) | REC-2022-001 | Original on file |
| Market receipt — Plates, cups & utensils (20 sets) | REC-2022-002 | Original on file |

| | | |
|---|---|---|
| Market receipt — School bags (20 units) | REC-2022-003 | Original on file |
| Transport receipt — Vehicle hire | REC-2022-004 | Original on file |
| Market receipt — Refreshments (drinks & biscuits) | REC-2022-005 | Original on file |
| Airtime purchase receipt | REC-2022-006 | Original on file |
| Printing/stationery receipt | REC-2022-007 | Original on file |
| Handwritten note — Contingency items (water, supplies) | REC-2022-008 | Original on file |
| Contributor receipts (issued to donors) | DON-2022-001 to DON-2022-009 | Copies on file |
| Project cash book | BOOK-2022-001 | Original on file |
| Beneficiary acknowledgment forms (20) | BEN-2022-001 to BEN-2022-020 | Originals on file |
| Event photographs (digital) | PHOTO-2022-001 | Digital archive |

**Document Retention:** All original financial documents are retained by the ADA Treasurer for a minimum period of five (5) years from the project completion date, in accordance with ADA's document retention policy.

**Location:** Physical documents stored at ADA registered office, Buea, Cameroon. Digital copies (photographs of receipts) stored in ADA's secure digital archive.

---

## 8. Certification

### Statement of Accuracy

We, the undersigned, hereby certify that:

1. This financial report is a true and accurate record of all income received and expenditure incurred for Project ADA/2022/001 — School Supply Distribution.
2. All funds were used exclusively for the purposes described in the approved project plan and Terms of Reference.
3. Supporting documentation exists for all transactions reported herein.
4. The unspent balance of 20,000 CFA ($33.33 USD) has been returned to the ADA general fund.
5. All contributors have been issued receipts acknowledging their donations.
6. No funds were used for purposes outside the approved budget without prior authorization.

### Signatories

| Role | Name | Signature | Date |
|---|---|---|---|
| **Project Coordinator** | _____ | _____ | **/**/2022 |
| **Treasurer** | _____ | _____ | **/**/2022 |
| **Board Chair** | _____ | _____ | **/**/2022 |

---

**End of Financial Report**

*Apoti Development Association (ADA) Buea, South-West Region, Cameroon info@apotidev.org | +237 676 282 346*

---

*Document Version: 1.0 Classification: Internal / Donor Reporting Next Review: Upon request or annual audit cycle*