Financial Report: School Visit & Mentorship Program

Field	Details
Reference	ADA/2022/004
Project Title	School Visit & Mentorship
Period	May 1–31, 2022
Currency	CFA Franc (XAF) / USD
Exchange Rate	1 USD = 600 CFA (approximate)

1. Budget vs. Actual Expenditure

#	Item	Budgeted (CFA)	Actual (CFA)	Variance (CFA)	Notes
1	Food/refreshments for 25 students	75,000	60,000	-15,000	School provided some refreshments
2	Snacks/drinks for mentorship session	25,000	25,000	0	Spent as planned
3	Transport for 6 volunteers	30,000	30,000	0	Spent as planned
4	Educational materials/handouts	20,000	20,000	0	Spent as planned
5	Communication	10,000	10,000	0	Spent as planned
6	Contingency	20,000	20,000	0	Utilized for additional supplies
	TOTAL	**180,000**	**165,000**	**-15,000**	

2. Summary in USD

Metric	CFA	USD
Total Budget	180,000	$300
Total Actual	165,000	$275
Savings	15,000	$25

3. Budget Utilization

- **Utilization rate:** 91.7%
- **Under-spend:** 15,000 CFA ($25 USD)
- **Reason for savings:** School contributed refreshments, reducing food costs

4. Cost Per Beneficiary

Metric	Value
Total beneficiaries	25 students
Cost per beneficiary (budgeted)	7,200 CFA ($12.00)
Cost per beneficiary (actual)	6,600 CFA ($11.00)

5. Expenditure by Category

Category	Amount (CFA)	% of Total
Food & refreshments	85,000	51.5%
Transport	30,000	18.2%
Educational materials	20,000	12.1%
Contingency	20,000	12.1%
Communication	10,000	6.1%
Total	**165,000**	**100%**

6. Notes

- All expenditures were within approved budget limits
- No budget reallocation was required
- School's in-kind contribution (refreshments) valued at approximately 15,000 CFA
- Contingency funds were utilized for additional supplies during the visit
- All funds accounted for with receipts on file

Prepared by: Apoti Development Association (ADA) Date: May 2022