Terms of Reference: School Visit & Mentorship Program

Field	Details
Reference	ADA/2022/004
Project Title	School Visit & Mentorship
Period	May 1–31, 2022
Location	Buea, South-West Region, Cameroon
Budget	$300 USD (~180,000 CFA)
Beneficiaries	25 secondary school students (ages 10–14)
Team Size	6 volunteers

1. Background

The Apoti Development Association (ADA) has been supporting vulnerable communities in Cameroon since 2021. Previous interventions focused on one-time distributions to beneficiaries. This project represents a strategic shift toward relationship-based engagement, working within an existing school structure rather than organizing standalone events.

2. Objective

To pilot an in-school mentorship and engagement model that builds lasting relationships with students and school administration, providing mentorship, encouragement, and nutritional support to secondary school students in Buea.

3. Scope of Work

3.1 Activities

- **In-school visit** during regular school hours
- **Mentorship session** — encouragement, life skills, and academic motivation
- **Feeding program** — provision of food and refreshments to 25 students
- **Relationship building** — establish ongoing partnership with the school

3.2 Target Beneficiaries

- 25 secondary school students (ages 10–14, predominantly boys)
- Located in Buea, South-West Region

4. Expected Outcomes

1. 25 students engaged through in-school mentorship
2. Feeding program successfully delivered
3. Ongoing relationship established with school administration
4. In-school engagement model piloted and documented for replication

5. Team Composition

- 6 ADA volunteers responsible for mentorship delivery, logistics, and coordination with school staff

6. Budget Summary

Item	Amount (CFA)
Food/refreshments for 25 students	75,000
Snacks/drinks for mentorship session	25,000
Transport for 6 volunteers	30,000
Educational materials/handouts	20,000
Communication	10,000
Contingency	20,000
Total	**180,000 CFA ($300 USD)**

7. Timeline

Phase	Period
Planning & school coordination	May 1–14, 2022
School visit & mentorship delivery	May 15–21, 2022
Follow-up & documentation	May 22–31, 2022

8. Reporting

A project completion report and financial statement will be prepared within 30 days of project completion.

Prepared by: Apoti Development Association (ADA) Date: May 2022