Interim Progress Report: Widow Support Program – Cohort 3

Field	Detail
Reference	ADA/2025/002
Reporting Period	February 1 – May 31, 2025 (Months 1–4 of 6)
Report Type	Interim Progress Report
Prepared By	Apoti Development Association
Date	May 2025

---

1. Executive Summary

The Widow Support Program Cohort 3 is progressing on schedule through its fourth month. All 20 beneficiaries remain enrolled across both Bamenda and Douala sites. Monthly food distributions and stipend payments have been delivered consistently. Vocational training is underway with widows developing skills in tailoring and hairdressing. The expansion to Douala has been successfully established.

2. Progress Against Objectives

Objective	Status	Progress
Monthly food support for 20 widows	On track	4 of 6 distributions completed
Vocational training delivery	On track	Training in progress at both sites
Starter kit distribution	Pending	Scheduled for month 6
Expansion to Douala	Achieved	Operations running in both cities

3. Key Achievements (Months 1–4)

- **20 widows enrolled** – Full cohort recruited through church networks in both cities (10 Bamenda, 10 Douala).
- **4 monthly food distributions completed** – All beneficiaries received packages on schedule.
- **4 monthly stipend payments disbursed** – Supporting widows during training period.
- **Vocational training operational** – Weekly sessions running in both cities with dedicated instructors.
- **Douala site established** – First time ADA operates outside Bamenda; coordinators and instructor in place.
- **Zero dropout** – All 20 widows remain active in the program.

4. Activities Completed

Activity	Bamenda	Douala	Total
Food packages distributed	40	40	80

Stipend payments made	40	40	80
Training sessions held	~16	~16	~32
Coordinator site visits	Ongoing	Ongoing	—

5. Beneficiary Status

- **Total enrolled:** 20
- **Active:** 20 (100% retention)
- **Bamenda:** 10 widows
- **Douala:** 10 widows
- **Training tracks:** Tailoring and hairdressing (split across both sites)

6. Challenges & Responses

Challenge	Response
Coordinating across two cities	Dedicated 2 coordinators per city; regular communication
Initial Douala setup logistics	Leveraged church network contacts for venue and recruitment
Transport costs between sites	Allocated dedicated transport budget line

7. Financial Summary (Interim)

Item	Budgeted (CFA)	Spent to Date (CFA)	% Used
Total Budget	2,400,000	~1,400,000	58%

Spending is proportional to program timeline (67% of time elapsed, 58% of budget spent). Detailed financial breakdown available in the interim financial report.

USD: ~$2,333 of $4,000 spent.

8. Remaining Activities (Months 5–6)

- Continue monthly food distributions (2 remaining).
- Continue monthly stipend payments (2 remaining).
- Complete vocational training curriculum.
- Conduct skills assessments.
- Procure and distribute 20 starter kits.
- Graduation ceremony.
- Final reporting and post-program tracking setup.

9. Outlook

The program is on track for successful completion by July 31, 2025. Retention is at 100%, and both sites are functioning well. The remaining budget (~1,000,000 CFA) is sufficient to cover the final two months of operations plus starter kit distribution.