Terms of Reference: Widow Support Program – Cohort 3

Field	Detail
Reference	ADA/2025/002
Project Title	Widow Support Program – Cohort 3
Implementing Organization	Apoti Development Association (ADA)
Location	Bamenda & Douala, Cameroon
Duration	6 months (February 1 – July 31, 2025)
Status	ONGOING
Total Budget	$4,000 USD (~2,400,000 CFA)
Beneficiaries	20 widows (10 Bamenda, 10 Douala)

---

1. Background

ADA has supported widows through vocational training and food assistance since 2022. Cohort 1 (Bamenda, 2022) graduated 12 of 15 widows who are now earning independent income. Cohort 2 consolidated the Bamenda model. Cohort 3 expands operations to Douala while continuing Bamenda activities, reaching 20 widows across two cities simultaneously.

Widows are identified through church partner networks in both cities and selected based on vulnerability criteria including lack of income, dependent children, and absence of family support.

2. Objectives

1. Provide monthly food support to 20 widows for 6 months to stabilize household nutrition.
2. Deliver vocational training (tailoring and hairdressing) to equip widows with marketable skills.
3. Supply starter kits enabling graduates to launch micro-enterprises.
4. Expand the proven Bamenda model to Douala, establishing ADA's multi-city operational capacity.

3. Activities

Activity	Frequency	Location
Monthly food package distribution	Monthly x 6	Bamenda & Douala
Vocational training sessions (tailoring/hairdressing)	Weekly	Bamenda & Douala
Monthly stipend disbursement	Monthly x 6	Bamenda & Douala
Starter kit distribution	End of program	Bamenda & Douala
Progress monitoring & reporting	Monthly	Both cities

4. Team Composition

Role	Count	Location
Vocational Instructors	2 (1 per city)	Bamenda & Douala
ADA Coordinators	4 (2 per city)	Bamenda & Douala

5. Budget Summary

Line Item	Amount (CFA)
Food packages (20 × 6 months × 5,000)	600,000
Instructor fees (2 × 6 months × 35,000)	420,000
Training materials	200,000
Monthly stipends (20 × 6 months × 6,000)	720,000
Starter kits (20 × 10,000)	200,000
Transport (2 cities)	120,000
Coordination	80,000
Contingency	60,000
Total	**2,400,000**

USD Equivalent: ~$4,000

6. Expected Outcomes

- 20 widows receive consistent food support for 6 months.
- 20 widows complete vocational training in tailoring or hairdressing.
- 20 widows receive starter kits to begin income-generating activities.
- ADA establishes operational presence in Douala.
- At least 80% of graduates earning independent income within 6 months of completion (based on Cohort 1 results).

7. Monitoring & Evaluation

- Monthly attendance and distribution records.
- Skills assessment at mid-point and end of training.
- Post-program income tracking (3 and 6 months after graduation).
- Coordinator reports submitted monthly to ADA leadership.

8. Risks & Mitigation

Risk	Mitigation
Beneficiary dropout	Regular check-ins, stipend incentive

Instructor unavailability	Backup instructor identified per city
Logistics between 2 cities	Dedicated coordinators per location
Currency fluctuation	Budget in CFA with contingency buffer

Document prepared by Apoti Development Association Reference: ADA/2025/002