Financial Report: Back-to-School Bamenda 2024

Field	Details
Reference	ADA/2024/003
Project Title	Back-to-School Drive — Bamenda 2024
Period	September 1–30, 2024
Currency	CFA Franc (XAF)
Exchange Rate	600 CFA = $1 USD (approximate)

1. Budget vs. Actual

#	Item	Unit Cost (CFA)	Qty	Budgeted (CFA)	Actual (CFA)	Variance
1	Branded school backpacks (navy blue, with school logos)	8,000	15	120,000	120,000	0
2	Textbooks (grade-appropriate sets)	10,000	15	150,000	150,000	0
3	Exercise books (10 per child)	5,000	15	75,000	75,000	0
4	Stationery kits (pens, pencils, ruler, eraser)	3,000	15	45,000	45,000	0
5	School fees contribution	15,000	15	225,000	225,000	0
6	Transport (Buea–Bamenda + local)	—	—	60,000	55,000	-5,000
7	Venue preparation	—	—	15,000	12,000	-3,000
8	Communication	—	—	10,000	10,000	0
9	Refreshments for event	—	—	10,000	10,000	0
10	Contingency	—	—	10,000	8,000	-2,000
	TOTAL			**720,000**	**710,000**	**-10,000**

2. Summary

	CFA	USD
Total Budget	720,000	$1,200
Total Actual	710,000	$1,183
Variance (savings)	10,000	$17

Budget Utilization	98.6%	

3. Expenditure by Category

Category	Budgeted (CFA)	Actual (CFA)	% of Total
School supplies (backpacks, books, stationery)	390,000	390,000	54.9%
School fees	225,000	225,000	31.7%
Logistics (transport, venue, communication)	85,000	77,000	10.8%
Event costs (refreshments)	10,000	10,000	1.4%
Contingency	10,000	8,000	1.1%
Total	**720,000**	**710,000**	**100%**

4. Notes

1. **Savings on transport** (5,000 CFA): Team coordinated shared transport to Bamenda, reducing costs.
2. **Savings on venue preparation** (3,000 CFA): Community building required minimal preparation given its unfinished state.
3. **Contingency partially used** (8,000 CFA of 10,000): Minor unforeseen expenses covered; 2,000 CFA returned to general fund.
4. **All supply costs on budget**: Backpacks, textbooks, exercise books, stationery, and school fees delivered at planned unit costs.

5. Cost Per Beneficiary

Metric	Value
Total actual spend	710,000 CFA ($1,183)
Number of beneficiaries	15
Cost per child	**47,333 CFA (~$79)**

6. Funding Source

Source	Amount (CFA)	Amount (USD)
ADA General Fund	720,000	$1,200
Total Funding	**720,000**	**$1,200**
Unspent (returned)	**10,000**	**$17**

Prepared by: Apoti Development Association (ADA) Date: October 2024 Approved by: ADA Finance Committee