Terms of Reference (ToR)

Women's Day Home Visits 2023

Field	Details
Project Reference	ADA/2023/001
Project Title	Women's Day Home Visits
Implementing Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Duration	March 8, 2023 (single day)
Total Budget	$600 USD (≈360,000 CFA)
Date Issued	February 20, 2023

---

1. Background & Context

The Apoti Development Association (ADA) has been serving vulnerable communities in Cameroon's South-West Region since 2021, with a particular focus on widows, orphans, and young women. Through successive projects, ADA has developed a distinctive model of door-to-door, faith-based outreach that prioritizes the dignity and emotional well-being of beneficiaries alongside material support.

International Women's Day, observed annually on March 8, provides a meaningful occasion to honour and uplift women who face daily hardship. In Buea, many widows live in modest wooden plank homes in conditions of isolation and material deprivation. These women — often elderly, without regular income, and disconnected from family support networks — are among the most invisible members of the community. The ongoing socio-economic challenges in the South-West Region, compounded by the effects of the Anglophone crisis, have further eroded the informal safety nets that once sustained vulnerable women.

ADA's Women's Day Home Visits project is designed as an intimate, personal intervention: rather than gathering beneficiaries at a central location, the team will go directly to each widow's home. This approach preserves dignity, accommodates mobility limitations, and communicates a powerful message — that each woman is valued enough to be sought out individually. The project combines material support (food packages) with emotional and spiritual care, delivered on a day dedicated to celebrating women worldwide.

---

2. Project Objectives

General Objective

To honour and support vulnerable widows in Buea on International Women's Day 2023 through personalized home visits delivering food packages, emotional support, and spiritual encouragement.

Specific Objectives

1. **SO1:** To deliver comprehensive food packages (rice, cooking oil, soap, seasonings, and bread) to 12 identified widows at their homes on March 8, 2023.

2. **SO2:** To provide personal interaction, prayer, and emotional support to each beneficiary during individual home visits.
3. **SO3:** To preserve the dignity of beneficiaries through an intimate, door-to-door delivery approach rather than a public gathering.
4. **SO4:** To mark International Women's Day with a visible act of community solidarity, with volunteers wearing special Women's Day branded shirts.

---

3. Target Beneficiaries

Primary Beneficiaries

Criterion	Detail
Number	12 widows
Gender	Female
Location	Buea municipality and surrounding areas
Status	Widowed, living in vulnerable conditions

Selection Criteria

Beneficiaries shall be identified through community referral and ADA's existing beneficiary network, meeting the following criteria:

- Widowed (husband deceased)
- Living in conditions of material vulnerability
- Residing in Buea or accessible surrounding areas
- Known to ADA through previous outreach or community referral
- Experiencing food insecurity or limited access to essential supplies

Indirect Beneficiaries

- Dependents living with the widows (grandchildren, other family members)
- Community members who witness the outreach and are encouraged by the solidarity demonstrated

---

4. Scope of Work / Activities

The project shall undertake the following activities:

4.1 Beneficiary Identification & Logistics Planning

- Confirm list of 12 beneficiary widows from ADA's network and community referrals
- Map home locations and plan efficient delivery route
- Coordinate vehicle hire for full-day delivery operations

4.2 Procurement of Food Packages

- Purchase 12 × 10kg bags of rice (Lune d'Afrique brand)
- Purchase 12 × 5L jerry cans of cooking oil
- Purchase 12 orange buckets and fill with soap and assorted seasonings
- Order 12 bread packages from Neiforbi Bakery (local bakery)

4.3 Volunteer Preparation

- Brief 6 volunteers on visit protocol, prayer approach, and emotional support guidelines
- Distribute special Women's Day edition ADA branded t-shirts to all volunteers
- Assign visit teams and delivery responsibilities

4.4 Home Visits & Food Delivery (March 8, 2023)

- Conduct door-to-door visits to all 12 widows throughout the day
- Deliver complete food packages to each beneficiary at her home
- Ensure respectful, dignified interaction at each household

4.5 Spiritual & Emotional Support

- Offer prayer and spiritual encouragement at each home
- Provide companionship and active listening
- Acknowledge each woman's value on International Women's Day
- Respond with sensitivity to emotional reactions

4.6 Documentation

- Photograph visits (with consent) for organizational records
- Record delivery confirmations for each beneficiary
- Compile project completion report

---

5. Expected Outcomes & Indicators

Expected Outcome	Indicator	Means of Verification
12 widows receive complete food packages	Number of packages delivered	Delivery records, volunteer logs
Each widow receives personal visit with prayer	Number of home visits conducted	Visit reports, team debriefs
Dignity preserved through individual approach	All deliveries made at beneficiary homes (not central location)	Volunteer confirmation, route log
Women's Day marked with visible community solidarity	Volunteers wearing branded Women's Day shirts during all visits	Photographs, team records
Emotional and spiritual support provided	Prayer sessions conducted at each home	Volunteer reports

---

6. Timeline & Milestones

Date	Activities	Milestone
Feb 20–28, 2023	Beneficiary list confirmation; logistics planning; vehicle booking	Beneficiary list finalized
Mar 1–5, 2023	Procurement of rice, cooking oil, buckets, soap, seasonings; bakery order placed	All items procured

Mar 6–7, 2023	Package assembly; volunteer briefing; t-shirt distribution; route planning	Packages ready; team briefed
Mar 8, 2023	Full-day home visits and deliveries to all 12 widows	All 12 visits completed
Mar 9–15, 2023	Documentation compilation; project report drafting	Report submitted

---

7. Budget Summary

Line Item	Description	Unit Cost (CFA)	Qty	Total (CFA)	Total (USD)
Rice	10kg bags, Lune d'Afrique brand	12,000	12	144,000	$240.00
Cooking oil	5L jerry cans	5,000	12	60,000	$100.00
Orange buckets with soap & seasonings	Bucket filled with soap and assorted seasonings	5,000	12	60,000	$100.00
Bread packages	Neiforbi Bakery, fresh bread	2,000	12	24,000	$40.00
Transport	Vehicle hire for full-day deliveries	35,000	1	35,000	$58.33
Communication & coordination	Airtime and coordination costs	—	—	10,000	$16.67
Special Women's Day t-shirts	Branded ADA shirts for volunteers	3,000	6	18,000	$30.00
Contingency	Unforeseen expenses (≈2.5%)	—	—	9,000	$15.00
TOTAL				**360,000**	**$600.00**

Exchange rate applied: 1 USD = 600 CFA (approximate, March 2023)

---

8. Implementation Approach

Methodology

The project employs a **door-to-door, dignity-centred, faith-based** approach:

1. **Individual Home Visits:** All deliveries are made directly at each widow's home. This intimate approach — rather than gathering beneficiaries at a central point — preserves dignity, accommodates those with mobility challenges, and communicates personal value to each recipient.
2. **Comprehensive Food Packages:** Each package is designed to provide meaningful, practical support: staple food (rice), cooking essentials (oil, seasonings), household items (soap in reusable

bucket), and fresh bread as a special Women's Day treat.

3. **Faith-Based Framework:** As a faith-based organization, ADA integrates prayer and spiritual encouragement into each visit. This is offered respectfully and in accordance with each beneficiary's wishes.
4. **Celebratory Identity:** Volunteers wear special Women's Day edition ADA branded t-shirts, creating a visible, celebratory team identity that marks the occasion as one of honour rather than charity.
5. **Volunteer-Driven:** The project is implemented by a team of 6 dedicated volunteers, ensuring personal interaction and community connection at each home.

Team Composition

Role	Number	Responsibilities
Project Coordinator	1	Overall coordination, logistics, route planning, reporting
Field Volunteers	5	Home visits, food delivery, prayer support, documentation

---

9. Monitoring & Evaluation

Monitoring Framework

Level	Activity	Frequency	Responsible
Input	Budget tracking, procurement verification	Pre-event	Project Coordinator
Process	Visit completion tracking, route progress	During delivery day	Project Coordinator
Output	Delivery confirmation at each home	After each visit	Field Volunteers
Outcome	Beneficiary response and feedback (verbal)	During visits	Field Volunteers

Evaluation Approach

- **Real-time tracking:** Coordinator monitors visit completion throughout the day via WhatsApp group
- **Beneficiary feedback:** Verbal feedback collected from widows during visits regarding satisfaction and emotional response
- **End-of-day debrief:** Full team meeting after all visits to capture observations, challenges, and lessons learned
- **Post-project review:** Assessment of achievement against objectives within one week

Success Criteria

The project will be considered successful if:

- All 12 identified widows receive complete food packages at their homes
- Prayer and personal interaction occur at each visit
- All visits are completed within the single day (March 8)
- Volunteer team maintains dignified, respectful approach throughout

- Project completion report is produced within one week

---

10. Reporting Requirements

Report	Content	Due Date	Recipient
Delivery Log	Confirmation of each delivery with beneficiary details	March 8, 2023 (end of day)	Project files
Visit Summary	Brief notes from each home visit, observations, emotional responses	March 10, 2023	ADA Executive Director
Project Completion Report	Full narrative report including: context, activities, outcomes, lessons learned, financial summary, photos	March 22, 2023	ADA Board, project files
Financial Report	Itemized expenditure against budget, receipts	March 22, 2023	ADA Executive Director

---

11. Implementing Organization

Field	Details
Name	Apoti Development Association (ADA)
Type	Faith-based non-governmental organization
Year Founded	2021
Registration	Registered in Cameroon
Mission	Empowering vulnerable communities through faith-based programmes supporting widows, orphans, and young women
Headquarters	Buea, South-West Region, Cameroon
Email	info@apotidev.org
Phone	+237 676 282 346 (WhatsApp)
Website	https://apotidev.org

Organizational Mandate

ADA was established in 2021 to address the needs of the most vulnerable populations in Cameroon's South-West Region. Since its founding, ADA has conducted multiple community outreach projects including home visits, food distributions, vocational training, and school support programmes. The organization operates through direct community engagement, volunteer mobilization, and partnerships with local churches and community leaders.

This project continues ADA's established model of door-to-door widow support, enhanced with a celebratory Women's Day theme that honours beneficiaries while providing practical assistance.

---

12. Risks & Assumptions

Assumptions

- All 12 identified widows will be at home and available to receive visits on March 8
- Road and transport conditions in Buea will permit access to all beneficiary locations
- Market prices for food items will remain stable during the procurement period
- Vehicle will be available for full-day hire on March 8
- All 6 volunteers will be available for the full day
- Neiforbi Bakery will fulfil the bread order on time

Risks & Mitigation

Risk	Likelihood	Impact	Mitigation
Beneficiary not at home during visit	Medium	Low	Pre-notify beneficiaries of approximate visit time; allow for return visits same day
Vehicle breakdown during deliveries	Low	High	Confirm vehicle condition day before; identify backup transport option
Rain or adverse weather delays route	Medium	Medium	Plan flexible route; prioritize most distant locations first; carry protective covers for food items
Bakery unable to fulfil bread order	Low	Low	Place order 3 days in advance; identify alternative bakery as backup
Security concerns restrict movement	Low	High	Monitor situation in advance; postpone if unsafe; adjust route to avoid affected areas
Volunteer unavailability on the day	Low	Medium	Brief 2 additional standby volunteers; minimum viable team is 4

---

13. Approval

This Terms of Reference is hereby approved for implementation.

Project Coordinator

Name: _____

Signature: _____

Date: _____

Executive Director, Apoti Development Association

Name: _____

Signature: _____

Date: _____