Financial Report

Hospital Visit — Prenatal Care Kits

Field	Details
Reference	ADA/2025/004
Project Title	Hospital Visit — Prenatal Care Kits
Period	July 26 – August 5, 2025
Currency	CFA Franc (XAF)
Exchange Rate	1 USD ≈ 600 CFA

---

1. Budget vs. Actual Summary

	Budgeted (CFA)	Actual (CFA)	Variance (CFA)
Total	**1,080,000**	**1,050,000**	**30,000 (under)**
USD Equivalent	**$1,800**	**$1,750**	**$50**

---

2. Detailed Budget Breakdown

#	Item	Qty	Unit Cost (CFA)	Budgeted (CFA)	Actual (CFA)	Variance
1	Red buckets (branded with ADA sticker)	25	3,000	75,000	75,000	0
2	Diapers (Softcare/Floom)	25	8,000	200,000	200,000	0
3	Baby clothes (onesie, undershirts, shoes)	25	10,000	250,000	250,000	0
4	Soap and hygiene items	25	5,000	125,000	125,000	0
5	Towels and blankets	25	6,000	150,000	150,000	0
6	ADA logo stickers/branding	—	—	20,000	20,000	0
7	Transport (multiple hospital visits)	—	—	80,000	80,000	0
8	Volunteer uniforms (5 green-white polos + berets)	5	10,000	50,000	50,000	0
9	Communication/coordination with hospital	—	—	30,000	20,000	10,000

10	Photography/documentation	—	—	20,000	20,000	0
11	Contingency	—	—	80,000	60,000	20,000
	TOTAL			**1,080,000**	**1,050,000**	**30,000**

---

3. Expenditure by Category

Category	Amount (CFA)	% of Total
Kit materials (items 1–5)	800,000	76.2%
Branding	20,000	1.9%
Logistics (transport + communication)	100,000	9.5%
Volunteer uniforms	50,000	4.8%
Documentation	20,000	1.9%
Contingency (used)	60,000	5.7%
Total	**1,050,000**	**100%**

---

4. Cost Per Beneficiary

Metric	Value
Total beneficiaries	25 new mothers
Total expenditure	1,050,000 CFA ($1,750)
Cost per beneficiary	**42,000 CFA ($70)**
Kit material cost per beneficiary	32,000 CFA ($53)

---

5. Variance Analysis

Total savings of **30,000 CFA ($50)** against budget:

- **Communication/coordination:** 10,000 CFA saved — hospital staff were highly cooperative, reducing coordination costs
- **Contingency:** 20,000 CFA unspent — no significant unexpected expenses arose

---

6. Funding Source

Source	Amount (CFA)	Amount (USD)
ADA General Fund	1,050,000	$1,750
Total Funding Used	**1,050,000**	**$1,750**

---

7. Notes

1. All kit materials were procured locally in Buea/Muea markets
2. Volunteer uniforms are reusable assets for future ADA activities
3. Red buckets serve dual purpose: branded container + useful household item for mothers
4. No in-kind contributions were received for this project
5. Unused budget of 30,000 CFA returned to ADA General Fund

Certified by: Apoti Development Association (ADA) Date: August 2025 Contact: info@apotidev.org | +237 676 282 346