Interim Financial Report: Prenatal Care Support Program

Reference: ADA/2025/001 **Organization:** Apoti Development Association (ADA) **Reporting Period:** January 1, 2025 – May 14, 2025 **Report Type:** Interim Financial Report **Status:** Ongoing **Currency:** CFA Francs (XAF) | Exchange rate: 600 CFA = $1 USD

---

1. Financial Summary

	CFA	USD
Total Approved Budget	1,080,000	$1,800
Total Spent to Date	750,000	$1,250
Remaining Balance	330,000	$550
Budget Utilization	69%	69%

2. Expenditure by Line Item

Line Item	Budget (CFA)	Spent to Date (CFA)	Remaining (CFA)	% Used
Prenatal vitamins (25 women × 6 months × 3,000/month)	450,000	337,500	112,500	75%
Hospital delivery fees (25 × 15,000)	375,000	225,000	150,000	60%
Postnatal care kits (25 × 5,000)	125,000	75,000	50,000	60%
Transport for beneficiaries	50,000	42,500	7,500	85%
Coordination with clinics	30,000	25,000	5,000	83%
Communication	20,000	20,000	0	100%
Contingency	30,000	25,000	5,000	83%
Total	**1,080,000**	**750,000**	**330,000**	**69%**

3. Expenditure Notes

Prenatal Vitamins — 337,500 CFA (75% of budget)

- 25 women receiving vitamins since enrollment (January–May 2025)
- Approximately 4.5 months of supply distributed
- Remaining budget covers final 1.5 months for women still in prenatal phase

Hospital Delivery Fees — 225,000 CFA (60% of budget)

- 15 deliveries completed at 15,000 CFA each = 225,000 CFA

- 10 deliveries remaining (150,000 CFA reserved)

Postnatal Care Kits — 75,000 CFA (60% of budget)

- 15 kits distributed at 5,000 CFA each = 75,000 CFA
- 10 kits remaining (50,000 CFA reserved)

Transport — 42,500 CFA (85% of budget)

- Higher than proportional spend due to early-stage frequent clinic visits
- Remaining 7,500 CFA sufficient for remaining appointments

Coordination — 25,000 CFA (83% of budget)

- Regular coordination meetings with 2 partner clinics
- Remaining 5,000 CFA for final coordination activities

Communication — 20,000 CFA (100% of budget)

- Fully spent on beneficiary follow-up calls, SMS reminders, and coordination
- No additional communication budget needed (absorbed into coordination)

Contingency — 25,000 CFA (83% of budget)

- Used for unexpected transport needs and vitamin price increases
- 5,000 CFA remaining for unforeseen expenses

4. Budget vs. Actual Analysis

The program is spending at a rate consistent with progress (69% spent with 60% of deliveries complete). Key observations:

- **On track:** Delivery fees and postnatal kits align directly with 60% delivery completion
- **Slightly ahead:** Transport and communication spent faster due to intensive early-phase coordination
- **Within budget:** No line item has exceeded its allocation
- **Contingency used appropriately:** Minor overruns in transport absorbed by contingency

5. Projected Final Expenditure

Line Item	Budget (CFA)	Projected Final (CFA)	Variance
Prenatal vitamins	450,000	450,000	0
Hospital delivery fees	375,000	375,000	0
Postnatal care kits	125,000	125,000	0
Transport	50,000	50,000	0
Coordination	30,000	30,000	0
Communication	20,000	20,000	0
Contingency	30,000	30,000	0
Total	**1,080,000**	**1,080,000**	**0**

The program is projected to complete within the approved budget of 1,080,000 CFA ($1,800 USD).

6. Funding Source

- **Funder:** ADA internal funds / donor contributions
- **Total received:** 1,080,000 CFA ($1,800 USD)
- **Disbursement:** Full amount received at program start

7. Conclusion

Financial management of the Prenatal Care Support Program is sound. Expenditure is proportional to program progress, no budget overruns have occurred, and the program is projected to complete within the approved budget. The remaining 330,000 CFA ($550) is sufficient to cover the 10 remaining deliveries, postnatal kits, and final program activities.

Report prepared by: Apoti Development Association (ADA) Date: May 14, 2025 Contact: info@apotidev.org | +237 676 282 346