

Back-to-School Drive — Bamenda 2024

Financial Report

ADA/2024/003 · September 1–30, 2024

1. ****Savings on transport**** (5,000 CFA): Team coordinated shared transport to Bamenda, reducing costs. 2. ****Savings on venue preparation**** (3,000 CFA): Community building required minimal preparation given its unfinished state. 3. ****Contingency partially used**** (8,000 CFA of 10,000): Minor unforeseen expenses covered; 2,000 CFA returned to general fund. 4. ****All supply costs on budget****: Backpacks, textbooks, exercise books, stationery, and school fees delivered at planned unit costs.

FINANCIAL source markdown 720,000 Prepared for public download

REFERENCE
ADA/2024/003

LOCATION
—

PERIOD
September 1–30, 2024

BUDGET / SPEND
720,000

Financial Report: Back-to-School Bamenda 2024

FIELD	DETAILS
Reference	ADA/2024/003
Project Title	Back-to-School Drive — Bamenda 2024
Period	September 1–30, 2024
Currency	CFA Franc (XAF)
Exchange Rate	600 CFA = \$1 USD (approximate)

1. Budget vs. Actual

#	ITEM	UNIT COST (CFA)	QTY	BUDGETED (CFA)	ACTUAL (CFA)	VARIANCE
1	Branded school backpacks (navy blue, with school logos)	8,000	15	120,000	120,000	0
2	Textbooks (grade-appropriate sets)	10,000	15	150,000	150,000	0
3	Exercise books (10 per child)	5,000	15	75,000	75,000	0
4	Stationery kits (pens, pencils, ruler, eraser)	3,000	15	45,000	45,000	0
5	School fees contribution	15,000	15	225,000	225,000	0
6	Transport (Buea–Bamenda + local)	—	—	60,000	55,000	-5,000
7	Venue preparation	—	—	15,000	12,000	-3,000
8	Communication	—	—	10,000	10,000	0
9	Refreshments for event	—	—	10,000	10,000	0
10	Contingency	—	—	10,000	8,000	-2,000
	TOTAL			720,000	710,000	-10,000

2. Summary

	CFA	USD
Total Budget	720,000	\$1,200
Total Actual	710,000	\$1,183
Variance (savings)	10,000	\$17
Budget Utilization	98.6%	

3. Expenditure by Category

CATEGORY	BUDGETED (CFA)	ACTUAL (CFA)	% OF TOTAL
School supplies (backpacks, books, stationery)	390,000	390,000	54.9%
School fees	225,000	225,000	31.7%

Logistics (transport, venue, communication)	85,000	77,000	10.8%
Event costs (refreshments)	10,000	10,000	1.4%
Contingency	10,000	8,000	1.1%
Total	720,000	710,000	100%

4. Notes

- Savings on transport** (5,000 CFA): Team coordinated shared transport to Bamenda, reducing costs.
- Savings on venue preparation** (3,000 CFA): Community building required minimal preparation given its unfinished state.
- Contingency partially used** (8,000 CFA of 10,000): Minor unforeseen expenses covered; 2,000 CFA returned to general fund.
- All supply costs on budget**: Backpacks, textbooks, exercise books, stationery, and school fees delivered at planned unit costs.

5. Cost Per Beneficiary

METRIC	VALUE
Total actual spend	710,000 CFA (\$1,183)
Number of beneficiaries	15
Cost per child	47,333 CFA (~\$79)

6. Funding Source

SOURCE	AMOUNT (CFA)	AMOUNT (USD)
ADA General Fund	720,000	\$1,200
Total Funding	720,000	\$1,200
Unspent (returned)	10,000	\$17

Prepared by: Apoti Development Association (ADA) Date: October 2024 Approved by: ADA Finance Committee