

Back-to-School Drive — Bamenda 2024

Terms of Reference

ADA/2024/003 · September 1–30, 2024 · Bamenda, North-West Region, Cameroon

The Anglophone crisis in Cameroon's North-West Region has displaced thousands of families, leaving many unable to afford basic education for their children. In Bamenda, very young children — some as young as 3 years old — have never attended school due to the ongoing instability and economic hardship faced by their families.

TOR source markdown

\$1,200 USD (~720,000 CFA)

15 young children (ages 3–12)

Prepared for public download

REFERENCE

ADA/2024/003

LOCATION

**Bamenda, North-West Region,
Cameroon**

PERIOD

September 1–30, 2024

BUDGET / SPEND

\$1,200 USD (~720,000 CFA)

Terms of Reference: Back-to-School Bamenda 2024

FIELD	DETAILS
Reference	ADA/2024/003
Project Title	Back-to-School Drive — Bamenda 2024
Location	Bamenda, North-West Region, Cameroon
Duration	September 1–30, 2024
Budget	\$1,200 USD (~720,000 CFA)
Beneficiaries	15 young children (ages 3–12)
Implementing Organization	Apoti Development Association (ADA)

1. Background

The Anglophone crisis in Cameroon's North-West Region has displaced thousands of families, leaving many unable to afford basic education for their children. In Bamenda, very young children — some as young as 3 years old — have never attended school due to the ongoing instability and economic hardship faced by their families.

This project represents ADA's second year of back-to-school intervention in Bamenda, expanding the organization's reach to crisis-affected communities in the North-West Region.

2. Objectives

1. Provide 15 crisis-affected children (ages 3–12) with complete school supply kits to enable school enrollment.
2. Remove financial barriers to education by contributing toward school fees.
3. Strengthen ADA's presence in Bamenda and build community relationships.
4. Offer spiritual encouragement to beneficiary families through prayer and worship.

3. Target Beneficiaries

- 15 young children aged 3–12 years
- Children from families displaced or economically affected by the Anglophone crisis
- Children who have never attended school or dropped out due to crisis
- Located in Bamenda, North-West Region

4. Activities

#	ACTIVITY	TIMELINE
1	Beneficiary identification and registration	Week 1
2	Procurement of school supplies (backpacks, textbooks, exercise books, stationery)	Week 1–2
3	Venue preparation (community building)	Week 3
4	Distribution event with prayer/worship session	Week 3–4
5	School fees payment to respective schools	Week 4

5. Deliverables

- 15 branded navy blue school backpacks (with school logos)
- 15 sets of textbooks
- 15 sets of exercise books (10 per child)
- 15 stationery kits (pens, pencils, ruler, eraser)
- School fees contribution for all 15 children

6. Team Composition

ROLE	NUMBER
ADA Volunteers	4
Local Coordinator	1
Total	5

7. Budget Summary

CATEGORY	AMOUNT (CFA)
School supplies & materials	390,000
School fees contribution	225,000
Logistics & operations	105,000
Total	720,000 (~\$1,200 USD)

8. Expected Outcomes

- 15 children equipped and enrolled in school for the 2024–2025 academic year
- Strengthened community trust in ADA's mission in Bamenda
- Demonstrated model for future back-to-school interventions in crisis-affected areas

9. Reporting

A project completion report and financial statement will be produced within 30 days of project completion.

Prepared by: Apoti Development Association (ADA) Date: August 2024
