

APOTI DEVELOPMENT ASSOCIATION

# Project Report: Back-to-School Drive 2023 Project Report

ADA

**\*\*Reference:\*\*** ADA/2023/004 **\*\*Period:\*\*** August 1 – December 31, 2023 **\*\*Location:\*\***  
Bamenda & surrounding villages, North-West Region, Cameroon **\*\*Organization:\*\*** Apoti  
Development Association (ADA)

REPORT source markdown

Prepared for public download

REFERENCE

**ADA**

LOCATION

—

PERIOD

—

BUDGET / SPEND

—

# Project Report: Back-to-School Drive 2023

**Reference:** ADA/2023/004 **Period:** August 1 – December 31, 2023 **Location:** Bamenda & surrounding villages, North-West Region, Cameroon **Organization:** Apoti Development Association (ADA)

## 1. Executive Summary

ADA's first Back-to-School Drive in Bamenda successfully enrolled 20 orphaned children in 4 local schools for the 2023–2024 academic year. All children received full tuition coverage, uniforms, and school supplies. The project achieved a 100% retention rate, and all 20 children passed their end-of-year examinations.

The project was delivered under budget at 940,000 CFA (\$1,567 USD) against a planned 960,000 CFA (\$1,600 USD), with savings from partial tuition coverage provided by a local church for 2 beneficiaries.

## 2. Context

The ongoing Anglophone crisis in Cameroon's North-West Region has displaced thousands of families, leaving many children—especially orphans—without access to education. Bamenda and its surrounding villages have been particularly affected. ADA previously conducted back-to-school drives only in Buea; this project represents the first expansion into the North-West Region.

## 3. Objectives & Achievement

| OBJECTIVE             | TARGET | ACHIEVED |
|-----------------------|--------|----------|
| Children enrolled     | 20     | 20 ✓     |
| Retention rate        | 100%   | 100% ✓   |
| School partnerships   | 4      | 4 ✓      |
| End-of-year pass rate | 100%   | 100% ✓   |

## 4. Activities Completed

### 4.1 Beneficiary Identification (August 2023)

- Partnered with 2 local community leaders to identify orphaned children across Bamenda and surrounding villages
- Verified eligibility of 20 children based on orphan status, displacement, and inability to access education
- Prioritized the most vulnerable cases

### 4.2 School Enrollment & Tuition Payment (August–September 2023)

- Registered 20 children across 4 partner schools
- Paid tuition fees for all 20 children (average 25,000 CFA per child)
- 2 children received partial tuition coverage from a local church, reducing ADA's contribution

### 4.3 Uniform & Supplies Distribution (September 2023)

- Provided complete school uniforms to all 20 children
- Distributed school supplies and books (notebooks, pens, textbooks)

### 4.4 Monitoring & Support (October–December 2023)

- Conducted multiple village visits to monitor attendance and well-being
- Coordinated with school administrators on academic progress
- Maintained communication with community leaders for ongoing support

## 5. Outcomes & Impact

- **20 orphaned children** gained access to education for the full academic year
- **100% retention rate** — no dropouts recorded
- **100% pass rate** — all children passed end-of-year examinations
- **4 school partnerships** established for ongoing collaboration
- **Community trust built** — local leaders actively engaged in identification and monitoring
- **Model validated** — Bamenda expansion proved successful, enabling future drives in the region

## 6. Challenges & Lessons Learned

| CHALLENGE                                       | RESPONSE                                                  |
|-------------------------------------------------|-----------------------------------------------------------|
| Displacement made some families hard to locate  | Community leaders provided critical local knowledge       |
| Transport to remote villages was time-intensive | Multiple coordinated visits reduced individual trip costs |
| Security concerns in some areas                 | Worked through trusted local networks                     |

### Key Lessons

1. **Community leader partnerships are essential** — local knowledge enabled accurate beneficiary identification
2. **Church partnerships can supplement funding** — 2 children's tuition was partially covered, creating a model for co-funding
3. **Early enrollment is critical** — starting in August ensured children didn't miss the school year opening

## 7. Financial Summary

| ITEM                   | BUDGET (CFA)   | ACTUAL (CFA)   |
|------------------------|----------------|----------------|
| Tuition fees           | 500,000        | 480,000        |
| School uniforms        | 300,000        | 300,000        |
| School supplies/books  | 100,000        | 100,000        |
| Transport/coordination | 40,000         | 40,000         |
| Communication          | 10,000         | 10,000         |
| Contingency            | 10,000         | 10,000         |
| <b>Total</b>           | <b>960,000</b> | <b>940,000</b> |

**Variance:** 20,000 CFA under budget (2 children's tuition partially covered by church)

## 8. Sustainability

- School partnerships remain active for future academic years
- Community leader network established for ongoing beneficiary identification
- Model can be replicated in additional villages
- Church co-funding relationship established

## 9. Recommendations

1. **Scale the Bamenda drive** — expand to 30+ children in 2024 given successful model
2. **Formalize church partnerships** — develop co-funding agreements for sustainability
3. **Add mid-year check-ins** — structured academic progress reviews at term breaks
4. **Document beneficiary stories** — for reporting and awareness purposes

## 10. Conclusion

The Back-to-School Drive 2023 in Bamenda achieved all stated objectives, demonstrating that ADA's education support model can be successfully expanded beyond Buea. The combination of community leader partnerships, school cooperation, and comprehensive support (tuition + uniforms + supplies + monitoring) proved effective in ensuring enrollment, retention, and academic success for 20 vulnerable children.

---

*Prepared by: Apoti Development Association (ADA) Contact: [info@apotidev.org](mailto:info@apotidev.org) / +237 676 282 346*

---

This PDF was rendered from the markdown source in `public/docs/projects/back-to-school-drive-2023` using the same public generation pipeline that updates the downloadable budget sheets.