

APOTI DEVELOPMENT ASSOCIATION

Terms of Reference: Back-to-School Drive 2023

Terms of Reference

ADA · Activity

****Reference:**** ADA/2023/004 ****Date:**** August 1 – December 31, 2023 ****Location:**** Bamenda & surrounding villages, North-West Region, Cameroon ****Organization:**** Apoti Development Association (ADA)

TOR source markdown

Prepared for public download

REFERENCE

ADA

LOCATION

—

PERIOD

Activity

BUDGET / SPEND

—

Terms of Reference: Back-to-School Drive 2023

Reference: ADA/2023/004 **Date:** August 1 – December 31, 2023 **Location:** Bamenda & surrounding villages, North-West Region, Cameroon **Organization:** Apoti Development Association (ADA)

1. Background

The Anglophone crisis in Cameroon's North-West Region has displaced many families, leaving children—particularly orphans—without access to education. ADA's Back-to-School Drive addresses this gap by providing full educational support to vulnerable children identified through community networks.

This is ADA's first back-to-school drive in Bamenda, expanding from previous operations in Buea to reach more affected communities.

2. Objective

To enroll and sustain 20 orphaned children in school for the 2023–2024 academic year by providing tuition, uniforms, school supplies, and ongoing monitoring through partnerships with local schools and community leaders.

3. Scope of Work

3.1 Beneficiary Identification

- Partner with local community leaders to identify the most vulnerable orphaned children
- Verify eligibility and prioritize based on need

3.2 Educational Support

- Pay tuition fees for 20 children across 4 partner schools
- Provide complete school uniforms
- Supply books and school materials

3.3 Monitoring & Follow-up

- Conduct regular village visits to monitor attendance and performance
- Coordinate with school administrators on student progress
- Provide ongoing support throughout the academic year

4. Target Beneficiaries

- **Number:** 20 orphaned children
- **Location:** Bamenda and surrounding villages
- **Selection criteria:** Orphaned, displaced, or otherwise unable to access education due to the crisis

5. Implementation Team

ROLE	NUMBER
ADA Coordinators	4
Local Community Leaders	2

6. Partner Schools

4 local schools in Bamenda and surrounding villages (identified through community leader networks).

7. Budget

Total Budget: 960,000 CFA (~\$1,600 USD)

ITEM	UNIT COST (CFA)	QTY	TOTAL (CFA)
Tuition fees	25,000	20	500,000
School uniforms	15,000	20	300,000
School supplies/books	5,000	20	100,000
Transport/coordination	—	—	40,000
Communication	—	—	10,000
Contingency	—	—	10,000
Total			960,000

8. Timeline

PERIOD	ACTIVITY
August 2023	Beneficiary identification, school registration, tuition payment
September 2023	Uniform and supplies distribution, school enrollment confirmation
October–November 2023	Monitoring visits, progress tracking
December 2023	End-of-term assessment, reporting

9. Expected Outcomes

- 20 orphaned children enrolled in school
- 100% retention rate through the academic year
- Partnerships established with 4 local schools
- All children pass end-of-year examinations

10. Reporting

A final project report and financial statement will be produced at project close, documenting outcomes, expenditures, and lessons learned.

Prepared by: Apoti Development Association (ADA) Contact: info@apotidev.org | +237 676 282 346