

APOTI DEVELOPMENT ASSOCIATION

Back-to-School Kit Distribution 2022 Project Report

ADA/2022/006 · September 1–30, 2022 · Buea, South-West Region, Cameroon

ADA successfully completed its second annual Back-to-School drive in September 2022, providing complete school kits to 20 vulnerable children at an under-resourced community school in Buea. The project was delivered under budget at 585,000 CFA (\$975) due to savings from bulk uniform purchases. This edition formalized the process established informally in 2021, with proper beneficiary identification through the school headmaster.

REPORT source markdown

\$975 USD (~585,000 CFA)

20 vulnerable children

Prepared for public download

REFERENCE

ADA/2022/006

LOCATION

Buea, South-West Region, Cameroon

PERIOD

September 1–30, 2022

BUDGET / SPEND

\$975 USD (~585,000 CFA)

Project Report: Back-to-School 2022

FIELD	DETAIL
Reference	ADA/2022/006
Project Title	Back-to-School Kit Distribution 2022
Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Period	September 1–30, 2022
Budget	\$1,000 USD (~600,000 CFA)
Actual Spend	\$975 USD (~585,000 CFA)
Beneficiaries	20 vulnerable children
Team	8 volunteers

1. Executive Summary

ADA successfully completed its second annual Back-to-School drive in September 2022, providing complete school kits to 20 vulnerable children at an under-resourced community school in Buea. The project was delivered under budget at 585,000 CFA (\$975) due to savings from bulk uniform purchases. This edition formalized the process established informally in 2021, with proper beneficiary identification through the school headmaster.

2. Activities Completed

2.1 Beneficiary Identification

- Partnered with school headmaster to identify 20 most vulnerable children
- Formalized selection criteria and verification process
- Established documentation for future reference

2.2 Procurement

- Purchased 20 complete school uniforms (shirt, shorts/skirt, shoes)
- Procured 200 exercise books (10 per child)
- Assembled 20 supply sets (pens, pencils, ruler, eraser, sharpener)
- Purchased 20 school bags
- Achieved cost savings through bulk uniform purchase

2.3 Distribution Ceremony

- Held ceremony at front of classroom
- School setting: bare cinder block walls, basic wooden desks
- All 20 children received their complete kits
- 8 volunteers coordinated the event
- Event documented with photos and records

3. Outcomes Achieved

OUTCOME	STATUS
20 children received complete school kits	✅ Achieved
School uniforms provided to all beneficiaries	✅ Achieved
Exercise books distributed (10 per child)	✅ Achieved
Distribution ceremony held	✅ Achieved
Annual tradition established	✅ Achieved
School partnership formed	✅ Achieved

4. Impact

- **Direct beneficiaries:** 20 children now equipped to attend school with proper materials
- **Institutional:** Partnership with school administration formalized for future drives
- **Programmatic:** Established repeatable process for annual scaling
- **Community:** Increased visibility of ADA's mission in Buea

5. Lessons Learned

1. **Bulk purchasing saves money** — Negotiating bulk rates for uniforms saved 15,000 CFA
2. **Headmaster partnership is key** — School leadership ensures accurate beneficiary identification
3. **Formalization matters** — Moving from informal (2021) to structured process improves accountability
4. **Growth potential** — Program designed to scale with additional funding in future years

6. Recommendations

- Increase beneficiary count in 2023 based on available funding
- Maintain headmaster partnership for beneficiary identification
- Add follow-up visit mid-year to assess kit condition
- Document process for replication in other communities

7. Financial Summary

- **Budgeted:** 600,000 CFA (\$1,000 USD)
- **Actual:** 585,000 CFA (\$975 USD)
- **Savings:** 15,000 CFA (\$25 USD) — from bulk uniform purchase
- **Budget utilization:** 97.5%

Full financial breakdown available in the accompanying financial report.

8. Acknowledgments

ADA thanks the school headmaster and administration for their partnership, the 8 volunteers who made this project possible, and all donors who contributed to the Back-to-School 2022 fund.