

APOTI DEVELOPMENT ASSOCIATION

Back-to-School Kit Distribution 2022

Terms of Reference

ADA/2022/006 · September 1–30, 2022 · Buea, South-West Region, Cameroon

The Apoti Development Association (ADA) has been supporting vulnerable communities in Cameroon since 2021. In 2021, ADA conducted an informal back-to-school drive. For 2022, the process was formalized with proper beneficiary identification through the school headmaster, establishing a structured and repeatable annual program.

TOR source markdown

\$1,000 USD (~600,000 CFA)

20 vulnerable children

Prepared for public download

REFERENCE

ADA/2022/006

LOCATION

Buea, South-West Region, Cameroon

PERIOD

September 1–30, 2022

BUDGET / SPEND

\$1,000 USD (~600,000 CFA)

Terms of Reference: Back-to-School 2022

FIELD	DETAIL
Reference	ADA/2022/006
Project Title	Back-to-School Kit Distribution 2022
Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Duration	September 1–30, 2022
Budget	\$1,000 USD (~600,000 CFA)
Beneficiaries	20 vulnerable children
Team	8 volunteers

1. Background

The Apoti Development Association (ADA) has been supporting vulnerable communities in Cameroon since 2021. In 2021, ADA conducted an informal back-to-school drive. For 2022, the process was formalized with proper beneficiary identification through the school headmaster, establishing a structured and repeatable annual program.

2. Objective

To provide complete school kits to 20 vulnerable children in an under-resourced community school in Buea, enabling them to attend school with dignity and the materials necessary for learning.

3. Scope of Work

3.1 Beneficiary Identification

- Collaborate with school headmaster to identify 20 most vulnerable children
- Verify eligibility based on household vulnerability criteria

3.2 Procurement

- 20 school uniforms (shirt, shorts/skirt, shoes)
- 20 sets of exercise books (10 books per child)
- 20 sets of school supplies (pens, pencils, ruler, eraser, sharpener)
- 20 school bags

3.3 Distribution

- Organize a distribution ceremony at the school
- Distribute kits to identified beneficiaries
- Document the event with photos and attendance records

4. Expected Outcomes

- 20 children equipped with complete school kits
- School partnership formalized for future collaboration

- Annual back-to-school tradition established
- Community awareness of ADA's mission increased

5. Team Composition

8 volunteers responsible for:

- Beneficiary identification and verification
- Procurement and quality control
- Logistics and transport
- Event coordination and documentation

6. Timeline

WEEK	ACTIVITY
Week 1	Beneficiary identification with headmaster
Week 2	Procurement of uniforms, books, supplies, bags
Week 3	Quality check and kit assembly
Week 4	Distribution ceremony and documentation

7. Budget Summary

ITEM	AMOUNT (CFA)
School uniforms (20)	300,000
Exercise books (20 sets)	100,000
School supplies (20 sets)	60,000
School bags (20)	80,000
Transport	25,000
Ceremony refreshments	15,000
Communication	10,000
Contingency	10,000
Total	600,000 CFA (\$1,000 USD)

8. Reporting

A project completion report and financial statement will be produced within 30 days of project completion.