

APOTI DEVELOPMENT ASSOCIATION

Back-to-School Supply Distribution 2024

Terms of Reference

ADA/2024/004 · September 1–30, 2024 · Buea, South-West Region, Cameroon

The Back-to-School program is ADA's third annual education support initiative in Buea. Building on previous years, the 2024 edition operates at a larger scale with a formalized beneficiary identification process through community leaders and a church community hall as the distribution venue.

TOR source markdown

960,000 CFA (\$1,600 USD)

25 vulnerable children

Prepared for public download

REFERENCE

ADA/2024/004

LOCATION

Buea, South-West Region, Cameroon

PERIOD

September 1–30, 2024

BUDGET / SPEND

960,000 CFA (\$1,600 USD)

Terms of Reference: Back-to-School 2024

FIELD	DETAILS
Reference	ADA/2024/004
Project	Back-to-School Supply Distribution 2024
Organization	Apoti Development Association (ADA)
Location	Buea, South-West Region, Cameroon
Duration	September 1–30, 2024
Budget	960,000 CFA (\$1,600 USD)
Beneficiaries	25 vulnerable children

1. Background

The Back-to-School program is ADA's third annual education support initiative in Buea. Building on previous years, the 2024 edition operates at a larger scale with a formalized beneficiary identification process through community leaders and a church community hall as the distribution venue.

2. Objective

To provide 25 vulnerable children in Buea with complete school kits—including bags, textbooks, exercise books, stationery, and school fees contributions—enabling them to begin the 2024/2025 academic year with adequate materials.

3. Scope of Work

3.1 Beneficiary Identification

- Collaborate with community leaders to identify 25 vulnerable children
- Verify eligibility through established criteria (orphans, children of widows, economically disadvantaged)

3.2 Procurement

- Purchase 25 school bags, textbook sets, exercise book sets (10 per child), and stationery kits
- Arrange school fees contributions for each beneficiary

3.3 Distribution Event

- Secure church community hall as venue
- Organize individual distribution ceremony (each child called forward)
- Include prayer/worship session
- Provide refreshments

4. Team Composition

- 8 ADA volunteers responsible for logistics, procurement, coordination, and event facilitation

5. Expected Outcomes

- 25 children receive complete school kits

- School fees paid for all 25 beneficiaries
- Church partnership strengthened
- Individual recognition provided to each child

6. Budget Summary

ITEM	AMOUNT (CFA)
School bags (25)	125,000
Textbooks (25 sets)	300,000
Exercise books (25 sets)	125,000
Stationery (25 sets)	75,000
School fees (25 children)	250,000
Transport	30,000
Venue/refreshments	25,000
Communication	15,000
Contingency	15,000
Total	960,000

7. Reporting

A project completion report and financial statement will be produced within 30 days of project completion.

Prepared by: Apoti Development Association Date: August 2024

This PDF was rendered from the markdown source in `public/docs/projects/back-to-school-sep-2024` using the same public generation pipeline that updates the downloadable budget sheets.