

Campus Environmental Cleanup Financial Report

ADA/2025/005 · August 4, 2025

The project was completed 10,000 CFA (\$17) under budget. Key factors:

FINANCIAL source markdown

170,000

Prepared for public download

REFERENCE

ADA/2025/005

LOCATION

—

PERIOD

August 4, 2025

BUDGET / SPEND

170,000

Financial Report: Campus Environmental Cleanup

Field	Details
Reference	ADA/2025/005
Project Title	Campus Environmental Cleanup
Date of Activity	August 4, 2025
Currency	CFA Franc (XAF)
Exchange Rate	1 USD ≈ 600 CFA
Status	COMPLETED

1. Budget Summary

	CFA	USD
Approved Budget	180,000	\$300
Actual Expenditure	170,000	\$283
Variance (Under Budget)	10,000	\$17

2. Detailed Expenditure

#	Budget Line	Budgeted (CFA)	Actual (CFA)	Variance (CFA)	Notes
1	Waste disposal (truck hire)	40,000	38,000	-2,000	Single trip sufficient
2	Refreshments/water for volunteers	20,000	20,000	0	As budgeted
3	Transport	25,000	23,000	-2,000	Efficient routing
4	Additional cleaning supplies	30,000	28,000	-2,000	Some supplies reused from May
5	Protective gear (replacement gloves/masks)	15,000	15,000	0	As budgeted
6	Communication/coordination with campus	20,000	18,000	-2,000	Campus admin cooperative
7	Documentation	10,000	10,000	0	As budgeted
8	Contingency	20,000	18,000	-2,000	Partially utilized
	TOTAL	180,000	170,000	-10,000	

3. Variance Analysis

The project was completed 10,000 CFA (\$17) under budget. Key factors:

- Equipment reuse:** Cleaning supplies and some protective gear carried over from the May 2025 city cleanup, reducing new purchases
- Efficient logistics:** Campus location required less transport coordination than city-wide cleanups
- Campus cooperation:** Administration facilitated access and coordination at minimal cost

- **Contingency:** Only partially used due to smooth execution

4. Cost Efficiency

METRIC	VALUE
Cost per volunteer	21,250 CFA (\$35)
Cost per indirect beneficiary	340 CFA (\$0.57)
Budget utilization rate	94.4%

5. Comparison with Previous Cleanup

METRIC	MAY 2025 (CITY)	AUGUST 2025 (CAMPUS)
Budget	Higher	180,000 CFA (\$300)
Team size	Larger	8 volunteers
Equipment	New purchases	Partially reused
Scope	City streets	Single campus

The smaller budget reflects equipment reuse and a more focused scope.

6. Financial Controls

- All expenditures approved by ADA project coordinator
- Receipts collected for all line items
- Truck hire verified with service provider invoice
- Volunteer refreshments documented with vendor receipt

7. Certification

This financial report accurately reflects the income and expenditure for project ADA/2025/005 — Campus Environmental Cleanup conducted on August 4, 2025.

Prepared by: Apoti Development Association (ADA) Date: August 2025 Contact: info@apotidev.org / +237 676 282 346

This PDF was rendered from the markdown source in `public/docs/projects/campus-cleanup-aug-2025` using the same public generation pipeline that updates the downloadable budget sheets.