

# Financial Report: Emergency Food Relief - Bamenda Crisis

## Financial Report

ADA

**\*\*Reference:\*\*** ADA/2024/001 **\*\*Organization:\*\*** Apoti Development Association (ADA)  
**\*\*Period:\*\*** January 15 – April 15, 2024 **\*\*Currency:\*\*** CFA Francs (XAF) | USD equivalent at 600 CFA = \$1

FINANCIAL source markdown 1,500,000 Prepared for public download

|                  |                             |
|------------------|-----------------------------|
| REFERENCE<br>ADA | LOCATION<br>—               |
| PERIOD<br>—      | BUDGET / SPEND<br>1,500,000 |

# Financial Report: Emergency Food Relief - Bamenda Crisis

**Reference:** ADA/2024/001 **Organization:** Apoti Development Association (ADA) **Period:** January 15 – April 15, 2024 **Currency:** CFA Francs (XAF) | USD equivalent at 600 CFA = \$1

## 1. Budget vs. Actual Expenditure

| LINE ITEM                  | BUDGET (CFA) | ACTUAL (CFA) | VARIANCE (CFA) | NOTES                                 |
|----------------------------|--------------|--------------|----------------|---------------------------------------|
| Food packages              | 1,200,000    | 1,150,000    | -50,000        | Church members donated some items     |
| Transport/delivery         | 90,000       | 90,000       | 0              | 3 distributions as planned            |
| Coordination with churches | 60,000       | 60,000       | 0              |                                       |
| Communication              | 30,000       | 30,000       | 0              | Airtime and mobile money fees         |
| Storage/handling           | 60,000       | 60,000       | 0              |                                       |
| Documentation              | 20,000       | 20,000       | 0              | Photography, printing sign-off sheets |
| Contingency                | 40,000       | 40,000       | 0              | Used for additional transport needs   |
| Total                      | 1,500,000    | 1,450,000    | -50,000        |                                       |

## 2. Summary

|                          | CFA       | USD     |
|--------------------------|-----------|---------|
| Total Budget             | 1,500,000 | \$2,500 |
| Total Actual Expenditure | 1,450,000 | \$2,417 |
| Savings                  | 50,000    | \$83    |
| Budget Utilization       | 96.7%     |         |

## 3. Food Package Cost Breakdown

Per package: 8,000 CFA

| ITEM              | COST (CFA) |
|-------------------|------------|
| Rice (5kg)        | 3,500      |
| Cooking oil (2L)  | 2,500      |
| Beans             | 1,200      |
| Salt              | 300        |
| Seasoning         | 500        |
| Total per package | 8,000      |

**Total packages planned:** 50 families × 3 months = 150 packages **Budgeted cost:** 150 × 8,000 = 1,200,000 CFA **Actual cost:** 1,150,000 CFA (some items donated by church members)

## 4. Expenditure by Month

| MONTH         | EXPENDITURE (CFA) | ACTIVITIES                       |
|---------------|-------------------|----------------------------------|
| January 2024  | 520,000           | 1st distribution + setup costs   |
| February 2024 | 470,000           | 2nd distribution                 |
| March 2024    | 460,000           | 3rd distribution + documentation |
| <b>Total</b>  | <b>1,450,000</b>  |                                  |

## 5. Funding Source

| SOURCE                             | AMOUNT (CFA)     | AMOUNT (USD)   |
|------------------------------------|------------------|----------------|
| ADA funds                          | 1,450,000        | \$2,417        |
| In-kind donations (church members) | ~50,000          | ~\$83          |
| <b>Total project value</b>         | <b>1,500,000</b> | <b>\$2,500</b> |

## 6. Notes

- Savings explanation:** Church members voluntarily contributed food items (rice, beans) during distribution events, reducing procurement costs by approximately 50,000 CFA.
- Contingency usage:** The 40,000 CFA contingency was fully utilized for additional transport costs due to road conditions during rainy season.
- Exchange rate:** Calculations use approximate rate of 600 CFA = \$1 USD.
- All expenditures** supported by receipts and beneficiary sign-off sheets retained in project files.

---

**Certified by:** ADA Finance Team **Date:** April 2024

---