

Terms of Reference: Emergency Food Relief - Bamenda Crisis

Terms of Reference

ADA · Activity

****Reference:**** ADA/2024/001 ****Organization:**** Apoti Development Association (ADA)
****Date:**** January 15 – April 15, 2024 ****Duration:**** 3 months ****Location:**** Bamenda, North-West Region, Cameroon

TOR source markdown

Prepared for public download

REFERENCE

ADA

LOCATION

—

PERIOD

Activity

BUDGET / SPEND

—

Terms of Reference: Emergency Food Relief - Bamenda Crisis

Reference: ADA/2024/001 **Organization:** Apoti Development Association (ADA) **Date:** January 15 – April 15, 2024 **Duration:** 3 months **Location:** Bamenda, North-West Region, Cameroon

1. Background and Context

The ongoing Anglophone crisis in Cameroon's North-West and South-West regions continues to displace families from rural areas into urban centers, particularly Bamenda. Displaced families arrive with nothing — no income, no shelter stability, and children out of school. Local churches have become the first point of contact for these internally displaced persons (IDPs), providing initial shelter and community support but lacking resources for sustained food assistance.

2. Project Objective

To provide emergency food relief to 50 internally displaced families (150+ individuals) in Bamenda over a 3-month period through monthly food package distributions coordinated with local church partners.

3. Scope of Work

3.1 Beneficiary Identification

- Partner with 3 local churches to identify and verify 50 IDP families in urgent need
- Prioritize families with children, elderly, and those with no income source
- Maintain beneficiary register with household details

3.2 Food Package Procurement and Distribution

- Procure monthly food packages for 50 families over 3 months (150 total packages)
- Each package contains: 5kg rice, 2L cooking oil, beans, salt, seasoning
- Conduct 3 monthly distribution events at church-based distribution points

3.3 Coordination and Logistics

- Coordinate with local church partners for distribution point logistics
- Arrange transport and delivery for each monthly distribution
- Ensure proper storage and handling of food items

3.4 Documentation and Reporting

- Document all distributions with beneficiary sign-off
- Photograph distribution events
- Produce final project report and financial statement

4. Target Beneficiaries

CATEGORY	NUMBER
Families	50
Individuals	150+
Monthly distributions	3

Total food packages	150
---------------------	-----

5. Project Team

- 4 ADA coordinators (project management, procurement, distribution, documentation)
- 3 local church partners (beneficiary identification, distribution points, community liaison)

6. Budget

Total Budget: 1,500,000 CFA (~\$2,500 USD)

LINE ITEM	AMOUNT (CFA)
Food packages (50 × 3 × 8,000)	1,200,000
Transport/delivery	90,000
Coordination with churches	60,000
Communication	30,000
Storage/handling	60,000
Documentation	20,000
Contingency	40,000
Total	1,500,000

7. Expected Outcomes

- 50 IDP families receive sustained food support for 3 months
- 150+ individuals provided with basic nutrition security
- Strengthened partnership with 3 local churches
- Documented model for future emergency food relief interventions

8. Timeline

PERIOD	ACTIVITY
January 15–31, 2024	Beneficiary identification, procurement, 1st distribution
February 2024	2nd distribution, monitoring
March 2024	3rd distribution, monitoring
April 1–15, 2024	Final documentation and reporting

9. Reporting

A final project report and financial statement will be produced within 2 weeks of project completion, documenting activities, outcomes, challenges, and lessons learned.

Approved by: ADA Leadership **Date:** January 2024
