

APOTI DEVELOPMENT ASSOCIATION

Hospital Visit — Prenatal Care Kits

Financial Report

ADA/2025/004 · July 26 – August 5, 2025

FINANCIAL source markdown

1,050,000 CFA (\$1,750)

25 new mothers

Prepared for public download

REFERENCE ADA/2025/004	LOCATION —
PERIOD July 26 – August 5, 2025	BUDGET / SPEND 1,050,000 CFA (\$1,750)

Financial Report

Hospital Visit — Prenatal Care Kits

FIELD	DETAILS
Reference	ADA/2025/004
Project Title	Hospital Visit — Prenatal Care Kits
Period	July 26 – August 5, 2025
Currency	CFA Franc (XAF)
Exchange Rate	1 USD ≈ 600 CFA

1. Budget vs. Actual Summary

	BUDGETED (CFA)	ACTUAL (CFA)	VARIANCE (CFA)
Total	1,080,000	1,050,000	30,000 (under)
USD Equivalent	\$1,800	\$1,750	\$50

2. Detailed Budget Breakdown

#	ITEM	QTY	UNIT COST (CFA)	BUDGETED (CFA)	ACTUAL (CFA)	VARIANCE
1	Red buckets (branded with ADA sticker)	25	3,000	75,000	75,000	0
2	Diapers (Softcare/Floom)	25	8,000	200,000	200,000	0
3	Baby clothes (onesie, undershirts, shoes)	25	10,000	250,000	250,000	0
4	Soap and hygiene items	25	5,000	125,000	125,000	0
5	Towels and blankets	25	6,000	150,000	150,000	0
6	ADA logo stickers/branding	—	—	20,000	20,000	0
7	Transport (multiple hospital visits)	—	—	80,000	80,000	0
8	Volunteer uniforms (5 green-white polos + berets)	5	10,000	50,000	50,000	0
9	Communication/coordination with hospital	—	—	30,000	20,000	10,000
10	Photography/documentation	—	—	20,000	20,000	0
11	Contingency	—	—	80,000	60,000	20,000
	TOTAL			1,080,000	1,050,000	30,000

3. Expenditure by Category

CATEGORY	AMOUNT (CFA)	% OF TOTAL
----------	--------------	------------

Kit materials (items 1–5)	800,000	76.2%
Branding	20,000	1.9%
Logistics (transport + communication)	100,000	9.5%
Volunteer uniforms	50,000	4.8%
Documentation	20,000	1.9%
Contingency (used)	60,000	5.7%
Total	1,050,000	100%

4. Cost Per Beneficiary

METRIC	VALUE
Total beneficiaries	25 new mothers
Total expenditure	1,050,000 CFA (\$1,750)
Cost per beneficiary	42,000 CFA (\$70)
Kit material cost per beneficiary	32,000 CFA (\$53)

5. Variance Analysis

Total savings of **30,000 CFA (\$50)** against budget:

- **Communication/coordination:** 10,000 CFA saved — hospital staff were highly cooperative, reducing coordination costs
- **Contingency:** 20,000 CFA unspent — no significant unexpected expenses arose

6. Funding Source

SOURCE	AMOUNT (CFA)	AMOUNT (USD)
ADA General Fund	1,050,000	\$1,750
Total Funding Used	1,050,000	\$1,750

7. Notes

1. All kit materials were procured locally in Buea/Muea markets
2. Volunteer uniforms are reusable assets for future ADA activities
3. Red buckets serve dual purpose: branded container + useful household item for mothers
4. No in-kind contributions were received for this project
5. Unused budget of 30,000 CFA returned to ADA General Fund

This PDF was rendered from the markdown source in `public/docs/projects/hospital-prenatal-care-jul-2025` using the same public generation pipeline that updates the downloadable budget sheets.