

Hospital Visit — Prenatal Care Kits Project Report

ADA/2025/004 · July 26 – August 5, 2025 · Sub-Divisional Hospital (CMA) Muea-Buea, South-West Region, Cameroon

REPORT source markdown

1,050,000

Prepared for public download

REFERENCE ADA/2025/004	LOCATION Sub-Divisional Hospital (CMA) Muea-Buea, South-West Region, Cameroon
PERIOD July 26 – August 5, 2025	BUDGET / SPEND 1,050,000

Project Completion Report

Hospital Visit — Prenatal Care Kits

FIELD	DETAILS
Reference	ADA/2025/004
Project Title	Hospital Visit — Prenatal Care Kits
Location	Sub-Divisional Hospital (CMA) Muea-Buea, South-West Region, Cameroon
Period	July 26 – August 5, 2025
Status	COMPLETED

1. Executive Summary

The Apoti Development Association (ADA) successfully completed its first hospital-based maternal care program at the Sub-Divisional Hospital (CMA) Muea-Buea in the South-West Region of Cameroon. Over a 10-day period (July 26 – August 5, 2025), a team of 5 ADA volunteers conducted multiple visits to the hospital, distributing 25 branded maternal care kits to new mothers identified by hospital nursing staff as the most vulnerable.

2. Activities Conducted

2.1 Preparation Phase

- Coordinated with CMA Muea-Buea hospital administration to establish partnership
- Procured all kit materials: red buckets, diapers (Softcare and Floom brands), baby clothes, soap, towels, blankets, and hygiene essentials
- Branded red buckets with ADA logo stickers (*"The Joy of the More Vulnerable is our Priority"*)
- Assembled 25 complete maternal care kits
- Prepared volunteer uniforms (green-and-white branded polos with green berets)

2.2 Distribution Phase

- Conducted multiple visits to CMA Muea-Buea over 10 days
- Worked alongside hospital nursing staff who identified beneficiary mothers
- Personally presented kits to 25 new mothers holding their newborns
- Volunteers wore ADA-branded uniforms (t-shirts reading: *"APOTI DEVELOPMENT ASSOCIATION — Love, Respect & Service — 1 John 4:8"*)
- Documented all activities through photography

3. Results and Outcomes

INDICATOR	TARGET	ACHIEVED
Maternal care kits distributed	25	25
New mothers reached	25	25
Hospital visits conducted	Multiple	Multiple (over 10 days)
Volunteers deployed	5	5

Hospital partnership established	Yes	Yes
----------------------------------	-----	-----

3.1 Key Achievements

1. **Full target reached:** All 25 maternal care kits successfully distributed to new mothers
2. **Hospital partnership:** Established working relationship with CMA Muea-Buea nursing staff for beneficiary identification and coordination
3. **Dignified delivery:** Each kit personally presented to mothers by volunteers working alongside nurses
4. **Brand visibility:** ADA presence established in hospital setting through branded kits, uniforms, and multiple visits
5. **Documentation:** Complete photographic record of activities

3.2 Kit Contents Delivered (per mother)

- 1 red bucket branded with ADA logo
- 1 pack of diapers (Softcare/Floom)
- 1 set of baby clothes (onesie, undershirts, shoes)
- Soap and hygiene items
- Towel and blanket

4. Challenges and Lessons Learned

4.1 Significance

This project represents ADA's first hospital-based maternal care initiative, establishing a model for future programs. The partnership with a government hospital demonstrates ADA's ability to work within institutional frameworks to reach vulnerable populations.

4.2 Lessons Learned

- Hospital staff are effective partners for identifying the most vulnerable beneficiaries
- Multiple visits over an extended period allow reaching mothers at different stages
- Branded kits create lasting visibility and association with ADA's mission
- Personal presentation by volunteers creates meaningful human connection

5. Financial Summary

ITEM	AMOUNT (CFA)
Budgeted	1,080,000
Actual expenditure	1,050,000
Variance	30,000 (under budget)

USD: \$1,750 actual vs. \$1,800 budgeted

See *financial.md* for detailed breakdown.

6. Recommendations

1. Continue partnership with CMA Muea-Buea for future maternal care distributions
2. Expand program to additional hospitals in the South-West Region
3. Consider quarterly distributions to maintain consistent support
4. Explore adding educational materials (breastfeeding guides, infant care tips) to future kits

7. Conclusion

The Hospital Visit — Prenatal Care Kits project was completed successfully, reaching all 25 targeted new mothers within budget and timeline. The program established ADA's first hospital-based partnership and created a replicable model for future maternal care initiatives.

Prepared by: Apoti Development Association (ADA) "Love, Respect & Service" — 1 John 4:8 Contact: info@apotidev.org | +237 676 282 346

This PDF was rendered from the markdown source in `public/docs/projects/hospital-prenatal-care-jul-2025` using the same public generation pipeline that updates the downloadable budget sheets.