

APOTI DEVELOPMENT ASSOCIATION

Terms of Reference: IDP Girls Baking Training & Startup Kits

Terms of Reference

ADA · Activity

****Reference:**** ADA/2022/005 ****Date:**** July 1–31, 2022 ****Location:**** Buea, South-West Region, Cameroon ****Implementing Organization:**** Apoti Development Association (ADA)

TOR source markdown

Prepared for public download

REFERENCE

ADA

LOCATION

—

PERIOD

Activity

BUDGET / SPEND

—

Terms of Reference: IDP Girls Baking Training & Startup Kits

Reference: ADA/2022/005 **Date:** July 1–31, 2022 **Location:** Buea, South-West Region, Cameroon **Implementing Organization:** Apoti Development Association (ADA)

1. Background and Context

The Anglophone crisis in Cameroon's North-West and South-West regions has displaced hundreds of thousands of people since 2016. Among the most vulnerable are young girls and women who fled their communities with nothing, arriving in host towns like Buea without education, skills, or income-generating capacity.

ADA has been providing relief support (food, hygiene kits, spiritual care) to internally displaced persons since 2021. However, the organization recognized that sustainable impact requires moving beyond handouts toward empowerment. This project represents ADA's first vocational training initiative — a deliberate shift from relief to skills-based programming that enables beneficiaries to generate their own income.

2. Objective

To equip 15 internally displaced young girls in Buea with practical baking and pastry-making skills, basic business management knowledge, and startup materials to launch small food businesses and achieve economic self-sufficiency.

Specific Objectives

1. Provide 4 weeks of hands-on baking and pastry training
2. Teach basic business management, pricing, and customer service skills
3. Distribute startup kits containing essential equipment and ingredients
4. Support participants in launching micro-enterprises after graduation

3. Target Beneficiaries

- **Number:** 15 young internally displaced girls
- **Profile:** Girls aged 16–25 who fled conflict in NW/SW regions, currently residing in Buea with no vocational skills or stable income
- **Selection Criteria:**
 - Confirmed IDP status (displaced from NW/SW regions)
 - Currently residing in Buea
 - No existing vocational training or stable employment
 - Demonstrated interest and commitment to completing the program
 - Priority given to those with no family support system

4. Training Curriculum

Week 1: Foundations of Baking

DAY	TOPIC	PRACTICAL
Mon	Introduction to baking: tools, hygiene, safety	Kitchen orientation, equipment handling
Tue	Understanding ingredients: flour types, leavening agents, fats	Ingredient identification and measurement
Wed	Basic bread baking: mixing, kneading, proofing	White bread loaves
Thu	Bread variations: milk bread, coconut bread	Specialty bread production

Fri	Review and practice	Independent bread production
-----	---------------------	------------------------------

Week 2: Pastry and Confections

DAY	TOPIC	PRACTICAL
Mon	Introduction to pastry: dough types, techniques	Puff pastry basics
Tue	Meat pies and sausage rolls	Full production cycle
Wed	Doughnuts and beignets	Frying techniques, sugar coating
Thu	Cakes: pound cake, banana cake	Mixing methods, oven management
Fri	Chin-chin, puff-puff, and local snacks	Batch production

Week 3: Advanced Techniques and Production

DAY	TOPIC	PRACTICAL
Mon	Scaling recipes for commercial production	Large-batch bread
Tue	Decoration and presentation	Cake decoration basics
Wed	Quality control and consistency	Timed production runs
Thu	Food preservation and storage	Packaging techniques
Fri	Full production simulation	Market-ready products

Week 4: Business Skills and Graduation

DAY	TOPIC	PRACTICAL
Mon	Costing and pricing: calculating profit margins	Price list development
Tue	Customer service and marketing	Role-play exercises
Wed	Record-keeping and basic accounting	Ledger practice
Thu	Business planning: location, target market, growth	Individual business plans
Fri	Graduation ceremony and startup kit distribution	—

5. Project Team

ROLE	NUMBER	RESPONSIBILITY
Baking Instructor	1	Lead all training sessions, assess progress, certify graduates
ADA Volunteers	6	Logistics, participant support, materials management, documentation
ADA Coordinator	1	Overall project oversight, procurement, stakeholder engagement

6. Deliverables

- Training completion** — 15 girls complete 4-week baking/pastry curriculum
- Startup kits distributed** — Each graduate receives a kit containing:
 - 5-litre Mayor cooking oil
 - Plastic bucket (for mixing/storage)
 - Baking supplies (trays, measuring cups, mixing bowls)
 - Initial ingredients (flour, sugar, eggs, butter, yeast)

3. **Business plans** — Each participant develops a basic business plan
4. **Graduation ceremony** — Public event recognizing achievement
5. **Project report** — Documentation of activities, outcomes, and lessons learned

7. Budget Summary

ITEM	AMOUNT (CFA)	AMOUNT (USD)
Baking instructor (4 weeks)	240,000	\$400
Training ingredients/supplies	200,000	\$333
15 startup kits	375,000	\$625
Venue/kitchen rental	40,000	\$67
Transport for participants	30,000	\$50
Communication/coordination	10,000	\$17
Contingency	5,000	\$8
Total	900,000	\$1,500

8. Timeline

PERIOD	ACTIVITY
Week 1 (Jul 4–8)	Foundations of baking
Week 2 (Jul 11–15)	Pastry and confections
Week 3 (Jul 18–22)	Advanced techniques and production
Week 4 (Jul 25–29)	Business skills and graduation
Jul 30–31	Kit distribution, documentation, close-out

9. Expected Outcomes

- 15 IDP girls acquire marketable baking and pastry skills
- Participants gain business management knowledge for self-employment
- Each graduate has materials to immediately begin income generation
- ADA establishes a replicable vocational training model
- Shift from dependency-based relief to sustainable empowerment

10. Monitoring and Evaluation

- Daily attendance tracking
- Weekly skills assessments (practical tests)
- Pre/post knowledge surveys
- 3-month follow-up on business activity
- Participant feedback collection

11. Risks and Mitigation

RISK	MITIGATION
Participant dropout	Strong selection process, transport support, volunteer mentoring

Ingredient price fluctuation	Bulk purchasing at project start, contingency budget
Venue unavailability	Backup venue identified in advance
Low product quality	Experienced instructor, progressive skill building

Prepared by: Apoti Development Association (ADA) **Approved:** July 2022 **Contact:** info@apotidev.org | +237 676 282 346

This PDF was rendered from the markdown source in `public/docs/projects/idp-girls-baking-training-jul-2022` using the same public generation pipeline that updates the downloadable budget sheets.