

APOTI DEVELOPMENT ASSOCIATION

School Visit & Mentorship Financial Report

ADA/2022/004 · May 1–31, 2022

- **Utilization rate:** 91.7% - **Under-spend:** 15,000 CFA (\$25 USD) - **Reason for savings:** School contributed refreshments, reducing food costs

FINANCIAL source markdown

180,000

25 students

Prepared for public download

REFERENCE

ADA/2022/004

LOCATION

—

PERIOD

May 1–31, 2022

BUDGET / SPEND

180,000

Financial Report: School Visit & Mentorship Program

FIELD	DETAILS
Reference	ADA/2022/004
Project Title	School Visit & Mentorship
Period	May 1–31, 2022
Currency	CFA Franc (XAF) / USD
Exchange Rate	1 USD = 600 CFA (approximate)

1. Budget vs. Actual Expenditure

#	ITEM	BUDGETED (CFA)	ACTUAL (CFA)	VARIANCE (CFA)	NOTES
1	Food/refreshments for 25 students	75,000	60,000	-15,000	School provided some refreshments
2	Snacks/drinks for mentorship session	25,000	25,000	0	Spent as planned
3	Transport for 6 volunteers	30,000	30,000	0	Spent as planned
4	Educational materials/handouts	20,000	20,000	0	Spent as planned
5	Communication	10,000	10,000	0	Spent as planned
6	Contingency	20,000	20,000	0	Utilized for additional supplies
	TOTAL	180,000	165,000	-15,000	

2. Summary in USD

METRIC	CFA	USD
Total Budget	180,000	\$300
Total Actual	165,000	\$275
Savings	15,000	\$25

3. Budget Utilization

- Utilization rate: 91.7%
- Under-spend: 15,000 CFA (\$25 USD)
- Reason for savings: School contributed refreshments, reducing food costs

4. Cost Per Beneficiary

METRIC	VALUE
Total beneficiaries	25 students
Cost per beneficiary (budgeted)	7,200 CFA (\$12.00)
Cost per beneficiary (actual)	6,600 CFA (\$11.00)

5. Expenditure by Category

CATEGORY	AMOUNT (CFA)	% OF TOTAL
Food & refreshments	85,000	51.5%
Transport	30,000	18.2%
Educational materials	20,000	12.1%
Contingency	20,000	12.1%
Communication	10,000	6.1%
Total	165,000	100%

6. Notes

- All expenditures were within approved budget limits
- No budget reallocation was required
- School's in-kind contribution (refreshments) valued at approximately 15,000 CFA
- Contingency funds were utilized for additional supplies during the visit
- All funds accounted for with receipts on file

Prepared by: Apoti Development Association (ADA) Date: May 2022

This PDF was rendered from the markdown source in `public/docs/projects/school-visit-mentorship-may-2022` using the same public generation pipeline that updates the downloadable budget sheets.