

APOTI DEVELOPMENT ASSOCIATION

# Widow Support — Food & Financial Aid Financial Report

ADA/2022/003 · March 1–31, 2022

---

FINANCIAL source markdown

480,000 CFA (\$800 USD)

Prepared for public download

REFERENCE

**ADA/2022/003**

LOCATION

—

PERIOD

**March 1–31, 2022**

BUDGET / SPEND

**480,000 CFA (\$800 USD)**

# Financial Report

## Widow Support — Food & Financial Aid

| FIELD             | DETAILS                              |
|-------------------|--------------------------------------|
| Reference         | ADA/2022/003                         |
| Project Title     | Widow Support — Food & Financial Aid |
| Period            | March 1–31, 2022                     |
| Currency          | CFA Franc (XAF)                      |
| Exchange Rate     | 1 USD = 600 CFA (approximate)        |
| Total Budget      | 480,000 CFA (\$800 USD)              |
| Total Expenditure | 460,000 CFA (\$767 USD)              |

### 1. Budget vs. Actual Expenditure

| # | CATEGORY                      | UNIT COST (CFA) | QTY | BUDGETED (CFA) | ACTUAL (CFA) | VARIANCE (CFA) |
|---|-------------------------------|-----------------|-----|----------------|--------------|----------------|
| 1 | Rice (25kg Thai rice)         | 15,000          | 15  | 225,000        | 218,000      | -7,000         |
| 2 | Cooking oil (5L)              | 4,000           | 15  | 60,000         | 58,000       | -2,000         |
| 3 | Handbags                      | 2,500           | 15  | 37,500         | 37,500       | 0              |
| 4 | Plastic buckets with supplies | 2,000           | 15  | 30,000         | 30,000       | 0              |
| 5 | Cash envelopes                | 3,000           | 15  | 45,000         | 45,000       | 0              |
| 6 | Transport                     | —               | —   | 30,000         | 28,000       | -2,000         |
| 7 | Venue/chairs rental           | —               | —   | 20,000         | 18,500       | -1,500         |
| 8 | Communication                 | —               | —   | 10,000         | 10,000       | 0              |
| 9 | Contingency                   | —               | —   | 22,500         | 15,000       | -7,500         |
|   | TOTAL                         |                 |     | 480,000        | 460,000      | -20,000        |

### 2. Summary by Category

| CATEGORY                              | AMOUNT (CFA) | % OF TOTAL |
|---------------------------------------|--------------|------------|
| Food supplies (rice + oil)            | 276,000      | 60.0%      |
| Household items (handbags + buckets)  | 67,500       | 14.7%      |
| Cash assistance (envelopes)           | 45,000       | 9.8%       |
| Logistics (transport + venue + comms) | 56,500       | 12.3%      |
| Contingency (used)                    | 15,000       | 3.3%       |
| Total                                 | 460,000      | 100%       |

### 3. Financial Performance

| METRIC               | VALUE               |
|----------------------|---------------------|
| Total budget         | 480,000 CFA (\$800) |
| Total expenditure    | 460,000 CFA (\$767) |
| Under-spend          | 20,000 CFA (\$33)   |
| Budget utilization   | 95.8%               |
| Cost per beneficiary | 30,667 CFA (\$51)   |

### 4. Funding Source

| SOURCE               | AMOUNT (CFA)   | AMOUNT (USD) |
|----------------------|----------------|--------------|
| ADA General Fund     | 480,000        | \$800        |
| <b>Total Funding</b> | <b>480,000</b> | <b>\$800</b> |

### 5. Notes

1. **Under-budget delivery:** The project was completed 20,000 CFA under budget due to favorable pricing on rice and cooking oil purchased in bulk, and lower-than-expected transport costs.
2. **Cash envelopes:** All 15 cash envelopes of 3,000 CFA each were distributed as planned. Beneficiaries signed receipt acknowledgments.
3. **Contingency usage:** Only 15,000 CFA of the 22,500 CFA contingency was utilized, primarily for additional transport needs during street visits.
4. **Remaining funds:** 20,000 CFA returned to ADA General Fund.
5. **Exchange rate:** USD equivalents are approximate based on prevailing rate of ~600 CFA per USD in March 2022.

### 6. Verification

All expenditures supported by:

- Market receipts for food and household items
- Beneficiary sign-off sheets for cash envelopes
- Transport receipts
- Venue rental agreement

---

**Prepared by:** Apoti Development Association (ADA) **Date:** March 2022 **Contact:** [info@apotidev.org](mailto:info@apotidev.org) | +237 676 282 346

---