

APOTI DEVELOPMENT ASSOCIATION

Financial Report: Widow Vocational Training Program — Cohort 1

Financial Report

ADA

****Reference:**** ADA/2022/002 ****Organization:**** Apoti Development Association (ADA)
****Period:**** March 1 – September 30, 2022 ****Currency:**** CFA Francs (XAF) | Exchange Rate: 1
USD ≈ 600 CFA ****Report Date:**** October 2022

FINANCIAL source markdown

Prepared for public download

REFERENCE

ADA

LOCATION

—

PERIOD

—

BUDGET / SPEND

—

Financial Report: Widow Vocational Training Program — Cohort 1

Reference: ADA/2022/002 **Organization:** Apoti Development Association (ADA) **Period:** March 1 – September 30, 2022
Currency: CFA Francs (XAF) | Exchange Rate: 1 USD ≈ 600 CFA **Report Date:** October 2022

1. Budget vs. Actual Summary

LINE ITEM	BUDGETED (CFA)	ACTUAL (CFA)	VARIANCE	NOTES
Instructor fees	480,000	480,000	0	Paid in full as contracted
Training materials & supplies	300,000	285,000	-15,000	Slight savings on bulk purchase
Monthly stipends	720,000	648,000	-72,000	3 dropouts reduced payments
Starter kits	225,000	180,000	-45,000	12 kits distributed (not 15)
Venue rental	60,000	60,000	0	Paid as agreed
Transport & coordination	50,000	55,000	+5,000	Additional field visits
Graduation ceremony	30,000	32,000	+2,000	Slightly higher catering cost
Contingency	35,000	10,000	-25,000	Minimal contingency use
TOTAL	1,900,000	1,750,000	-150,000	

Approved Budget: 1,800,000 CFA (\$3,000 USD) **Actual Expenditure:** 1,750,000 CFA (\$2,917 USD) **Net Savings:** 50,000 CFA (\$83 USD) — 2.8% underspend vs. approved budget

2. Monthly Disbursement Schedule

Month 1 — March 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (initial bulk purchase)	180,000
Stipends (15 × 8,000)	120,000
Venue rental	10,000
Transport & coordination	10,000
Month 1 Total	400,000

Month 2 — April 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (replenishment)	25,000
Stipends (15 × 8,000)	120,000
Venue rental	10,000

Transport & coordination	8,000
Month 2 Total	243,000

Month 3 — May 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (replenishment)	20,000
Stipends (14 × 8,000)	112,000
Venue rental	10,000
Transport & coordination	8,000
Month 3 Total	230,000

Note: 1 dropout in month 3 — stipend reduced to 14 beneficiaries.

Month 4 — June 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (replenishment)	20,000
Stipends (13 × 8,000)	104,000
Venue rental	10,000
Transport & coordination	10,000
Month 4 Total	224,000

Note: 1 additional dropout in month 4 — stipend reduced to 13 beneficiaries.

Month 5 — July 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (replenishment)	20,000
Stipends (12 × 8,000)	96,000
Venue rental	10,000
Transport & coordination	9,000
Month 5 Total	215,000

Note: 1 additional dropout in month 5 — stipend reduced to 12 beneficiaries.

Month 6 — August/September 2022

ITEM	AMOUNT (CFA)
Instructor fees (2 × 40,000)	80,000
Training materials (final)	20,000

Stipends (12 × 8,000)	96,000
Venue rental	10,000
Transport & coordination	10,000
Starter kits (12 × 15,000)	180,000
Graduation ceremony	32,000
Contingency used	10,000
Month 6 Total	438,000

3. Monthly Expenditure Summary

MONTH	EXPENDITURE (CFA)	CUMULATIVE (CFA)	% OF TOTAL
March 2022	400,000	400,000	22.9%
April 2022	243,000	643,000	36.7%
May 2022	230,000	873,000	49.9%
June 2022	224,000	1,097,000	62.7%
July 2022	215,000	1,312,000	75.0%
Aug/Sep 2022	438,000	1,750,000	100.0%

4. Expenditure by Category

CATEGORY	AMOUNT (CFA)	% OF TOTAL	USD EQUIVALENT
Instructor fees	480,000	27.4%	\$800
Training materials & supplies	285,000	16.3%	\$475
Monthly stipends	648,000	37.0%	\$1,080
Starter kits	180,000	10.3%	\$300
Venue rental	60,000	3.4%	\$100
Transport & coordination	55,000	3.1%	\$92
Graduation ceremony	32,000	1.8%	\$53
Contingency	10,000	0.6%	\$17
TOTAL	1,750,000	100%	\$2,917

5. Variance Analysis

Savings (Total: -157,000 CFA)

- **Stipends (-72,000):** Three beneficiaries dropped out at months 3, 4, and 5 respectively, eliminating their remaining stipend payments.
- **Starter kits (-45,000):** Only 12 kits procured and distributed instead of planned 15.
- **Contingency (-25,000):** No major unforeseen expenses materialized.
- **Materials (-15,000):** Bulk purchasing in month 1 secured better unit prices than budgeted.

Overruns (Total: +7,000 CFA)

- **Transport (+5,000):** Additional field visits required for dropout follow-up and beneficiary support.
- **Graduation (+2,000):** Slightly higher catering costs due to additional community guests.

Net Variance: -150,000 CFA vs. line-item budget; -50,000 CFA vs. approved budget of 1,800,000.

6. Cost-Effectiveness Analysis

METRIC	VALUE
Total program cost	1,750,000 CFA (\$2,917)
Cost per enrolled beneficiary	116,667 CFA (\$194)
Cost per graduate	145,833 CFA (\$243)
Cost per income-earning graduate	145,833 CFA (\$243)
Cost per business launched	583,333 CFA (\$972)
Return on investment (annual projected graduate income vs. cost)	~330%

7. Funding Source

- **Source:** ADA general fund (donor contributions)
- **Disbursement method:** Monthly transfers to program coordinator
- **Accountability:** Monthly expense reports with receipts submitted to ADA finance office

8. Auditor's Note

All expenditures supported by receipts and payment records. Stipend disbursements verified against attendance registers. Instructor payments confirmed by signed contracts and monthly invoices. Starter kit procurement documented with supplier receipts and beneficiary acknowledgment signatures.

Prepared by: ADA Finance Office **Reviewed by:** ADA Program Coordinator **Date:** October 2022
