

APOTI DEVELOPMENT ASSOCIATION

Financial Report Financial Report

ADA/2023/002 · April 1 – October 31, 2023

FINANCIAL source markdown

1,150,000 CFA

Prepared for public download

REFERENCE

ADA/2023/002

LOCATION

—

PERIOD

April 1 – October 31, 2023

BUDGET / SPEND

1,150,000 CFA

Financial Report

Young Women Skills Training Program

FIELD	DETAILS
Reference	ADA/2023/002
Organization	Apoti Development Association (ADA)
Period	April 1 – October 31, 2023
Currency	CFA Franc (XAF)
Exchange Rate	~600 CFA = \$1 USD
Report Date	November 2023

1. Budget vs. Actual Summary

	BUDGET (CFA)	ACTUAL (CFA)	VARIANCE (CFA)
Total	1,200,000	1,150,000	50,000 underspend
USD Equivalent	\$2,000	\$1,917	\$83

Budget utilization rate: 95.8%

2. Detailed Budget vs. Actual

#	LINE ITEM	BUDGET (CFA)	ACTUAL (CFA)	VARIANCE	NOTES
1	Instructors	360,000	360,000	0	2 instructors × 6 months × 30,000/month
2	Training materials & supplies	200,000	185,000	+15,000	Fabric, hair products, tools
3	Monthly stipends	480,000	480,000	0	10 women × 8,000 × 6 months
4	Starter kits	100,000	95,000	+5,000	10 kits for graduates
5	Venue rental	30,000	20,000	+10,000	Negotiated reduced rate
6	Transport & coordination	20,000	10,000	+10,000	Lower than anticipated
7	Contingency	10,000	0	+10,000	Not utilized
	Total	1,200,000	1,150,000	+50,000	

3. Expenditure by Category

3.1 Personnel — Instructors (360,000 CFA)

INSTRUCTOR	MONTHLY RATE	MONTHS	TOTAL
Hairdressing Instructor	30,000	6	180,000

Tailoring Instructor	30,000	6	180,000
Subtotal			360,000

3.2 Training Materials & Supplies (185,000 CFA)

ITEM	AMOUNT
Fabric and sewing materials	70,000
Hair products and supplies	60,000
Tools and equipment	40,000
Stationery and training aids	15,000
Subtotal	185,000

3.3 Beneficiary Stipends (480,000 CFA)

MONTH	BENEFICIARIES	RATE	TOTAL
April	10	8,000	80,000
May	10	8,000	80,000
June	10	8,000	80,000
July	10	8,000	80,000
August	10	8,000	80,000
September	10	8,000	80,000
Subtotal			480,000

3.4 Starter Kits (95,000 CFA)

DESCRIPTION	QUANTITY	UNIT COST	TOTAL
Graduate starter kits (tools + initial supplies)	10	9,500	95,000

3.5 Venue & Operations (30,000 CFA)

ITEM	AMOUNT
Venue rental (6 months)	20,000
Transport & coordination	10,000
Subtotal	30,000

4. Funding Source

SOURCE	AMOUNT (CFA)	AMOUNT (USD)
ADA Program Funds	1,200,000	\$2,000
Total Available	1,200,000	\$2,000

5. Financial Notes

- 1. **Underspend of 50,000 CFA:** Savings achieved through negotiated venue rates, efficient material procurement, and no contingency utilization.
- 2. **100% stipend disbursement:** All 10 beneficiaries received full stipends for all 6 months (zero dropout).
- 3. **No contingency used:** The project encountered no unexpected costs requiring contingency funds.
- 4. **Remaining funds:** 50,000 CFA (\$83) returned to ADA general program funds.

6. Cost per Beneficiary

METRIC	VALUE
Total expenditure	1,150,000 CFA
Number of beneficiaries	10
Cost per beneficiary	115,000 CFA (\$192)
Cost per income-earning graduate	143,750 CFA (\$240)

7. Certification

This financial report presents a true and accurate account of all funds received and expended for the Young Women Skills Training Program (ADA/2023/002) during the period April 1 – October 31, 2023.

Prepared by: Apoti Development Association (ADA) Date: November 2023