

APOTI DEVELOPMENT ASSOCIATION

Terms of Reference Terms of Reference

ADA/2023/002 · April 1 – October 31, 2023 (6 months) · Yaoundé, Centre Region, Cameroon

TOR source markdown

\$2,000 USD (~1,200,000 CFA)

10 young women aged 18–30

Prepared for public download

REFERENCE

ADA/2023/002

LOCATION

Yaoundé, Centre Region, Cameroon

PERIOD

April 1 – October 31, 2023 (6 months)

BUDGET / SPEND

\$2,000 USD (~1,200,000 CFA)

Terms of Reference

Young Women Skills Training Program

FIELD	DETAILS
Reference	ADA/2023/002
Organization	Apoti Development Association (ADA)
Duration	April 1 – October 31, 2023 (6 months)
Location	Yaoundé, Centre Region, Cameroon
Budget	\$2,000 USD (~1,200,000 CFA)
Beneficiaries	10 young women aged 18–30

1. Background

The Apoti Development Association (ADA) has been empowering vulnerable communities in Cameroon since 2021 through faith-based programs supporting widows, orphans, and young women. This project represents ADA's first expansion beyond its established operational areas of Buea and Bamenda into Yaoundé, the Centre Region capital.

The target beneficiaries are young women who completed secondary school but could not afford university education. They are living with relatives on temporary arrangements and lack marketable skills to achieve economic independence.

2. Objective

To provide intensive vocational training in hairdressing and tailoring to 10 young women, equipping them with practical skills and business knowledge to generate sustainable income.

3. Specific Objectives

- Train 10 young women in hairdressing and tailoring over 6 months
- Provide monthly stipends to support participants during training
- Deliver a business skills module to prepare graduates for self-employment
- Equip graduates with starter kits to begin earning income immediately
- Establish ADA's operational presence in Yaoundé

4. Target Beneficiaries

10 young women aged 18–30 meeting the following criteria:

- Completed secondary school
- Unable to afford university education
- Currently without marketable vocational skills
- Living in temporary arrangements with relatives in Yaoundé

5. Activities

#	ACTIVITY	TIMELINE
---	----------	----------

1	Beneficiary identification and selection	April 2023
2	Intensive hairdressing training	April – September 2023
3	Intensive tailoring training	April – September 2023
4	Business skills module	August – September 2023
5	Monthly stipend disbursement	April – September 2023
6	Graduation and starter kit distribution	October 2023

6. Expected Outcomes

- 10 women graduate with vocational skills in hairdressing and/or tailoring
- Graduates equipped with starter kits to begin practicing their trade
- At least 80% of graduates earning income within 3 months of completion
- ADA operational framework established in Yaoundé

7. Project Team

ROLE	COUNT
Hairdressing Instructor	1
Tailoring Instructor	1
ADA Coordinators	3

8. Budget Summary

LINE ITEM	AMOUNT (CFA)
Instructors (2 × 6 months × 30,000/month)	360,000
Training materials & supplies	200,000
Monthly stipends (10 × 8,000 × 6 months)	480,000
Starter kits (10 × 10,000)	100,000
Venue rental (6 × 5,000)	30,000
Transport & coordination	20,000
Contingency	10,000
Total	1,200,000 CFA (~\$2,000 USD)

9. Monitoring & Evaluation

- Monthly attendance tracking
- Skills assessment at mid-point and end of training
- Post-graduation income tracking (3-month follow-up)
- Final project report with financial accounting

10. Reporting

A comprehensive project report and financial statement will be produced within 30 days of project completion.

This PDF was rendered from the markdown source in `public/docs/projects/young-women-skills-training-program` using the same public generation pipeline that updates the downloadable budget sheets.