

APOTI DEVELOPMENT ASSOCIATION

Youth Mentorship Seminar Financial Report

ADA/2025/007 · October 26–27, 2025 · Full Gospel Mission Church, Buea, South-West Region, Cameroon

37 people = 30 participants + 3 facilitators + 4 ADA volunteers

FINANCIAL source markdown

465,000

Prepared for public download

REFERENCE

ADA/2025/007

LOCATION

**Full Gospel Mission Church, Buea,
South-West Region, Cameroon**

PERIOD

October 26–27, 2025

BUDGET / SPEND

465,000

Financial Report: Youth Mentorship Seminar

Field	Details
Reference	ADA/2025/007
Project Title	Youth Mentorship Seminar
Date	October 26–27, 2025
Location	Full Gospel Mission Church, Buea, South-West Region, Cameroon
Currency	CFA Franc (XAF)
Exchange Rate	1 USD ≈ 600 CFA

1. Budget Summary

	CFA	USD
Approved Budget	480,000	\$800
Actual Expenditure	465,000	\$775
Variance (Under)	15,000	\$25
Budget Utilization	96.9%	

2. Detailed Budget vs. Actual

#	Category	Budget (CFA)	Actual (CFA)	Variance	Notes
1	Facilitator honorariums	60,000	60,000	0	3 facilitators × 20,000
2	Venue contribution	40,000	40,000	0	2-day church hall rental
3	Refreshments/meals	150,000	145,000	-5,000	37 people × 2 days
4	Materials (Bibles, notebooks, pens)	90,000	88,000	-2,000	30 sets for participants
5	Transport	50,000	47,000	-3,000	Facilitators + team travel
6	ADA branded shirts/materials	30,000	30,000	0	Branded volunteer shirts
7	Communication/promotion	20,000	20,000	0	Outreach and mobilization
8	Documentation/photography	15,000	15,000	0	Event photography
9	Contingency	25,000	20,000	-5,000	Partially utilized
	TOTAL	480,000	465,000	-15,000	

3. Expenditure by Category

3.1 Facilitator Honorariums — 60,000 CFA

Facilitator	Amount (CFA)	Sessions
Facilitator 1	20,000	Day 1 & 2 presentations
Facilitator 2	20,000	Day 1 & 2 presentations

Facilitator 3	20,000	Day 1 & 2 presentations
Subtotal	60,000	

3.2 Venue Contribution — 40,000 CFA

ITEM	AMOUNT (CFA)
Church hall usage (2 days)	30,000
Electricity and setup	10,000
Subtotal	40,000

3.3 Refreshments/Meals — 145,000 CFA

ITEM	CALCULATION	AMOUNT (CFA)
Day 1 — Lunch & snacks	37 people × 2,000	74,000
Day 2 — Lunch & snacks	37 people × 1,900	71,000
Subtotal		145,000

37 people = 30 participants + 3 facilitators + 4 ADA volunteers

3.4 Materials — 88,000 CFA

ITEM	QUANTITY	UNIT COST	AMOUNT (CFA)
Bibles	30	1,500	45,000
Notebooks	30	800	24,000
Pens	30	200	6,000
Printed handouts	30 sets	200	6,000
Facilitator materials	3 sets	2,333	7,000
Subtotal			88,000

3.5 Transport — 47,000 CFA

ITEM	AMOUNT (CFA)
Facilitator transport (3 × 2 days)	27,000
ADA volunteer transport (4 × 2 days)	16,000
Materials transport	4,000
Subtotal	47,000

3.6 ADA Branded Shirts/Materials — 30,000 CFA

ITEM	AMOUNT (CFA)
Branded volunteer shirts	20,000
ADA banners and signage	10,000
Subtotal	30,000

3.7 Communication/Promotion — 20,000 CFA

ITEM	AMOUNT (CFA)
Phone credit for mobilization	10,000
Flyers and announcements	10,000
Subtotal	20,000

3.8 Documentation/Photography — 15,000 CFA

ITEM	AMOUNT (CFA)
Photographer (2 days)	15,000
Subtotal	15,000

3.9 Contingency — 20,000 CFA

ITEM	AMOUNT (CFA)
Miscellaneous expenses	20,000
Unused contingency returned	5,000
Subtotal utilized	20,000

4. Cost Efficiency Metrics

METRIC	VALUE
Cost per beneficiary (total)	15,500 CFA (\$25.83)
Cost per beneficiary per day	7,750 CFA (\$12.92)
Total beneficiary days	60 (30 × 2 days)
Cost per beneficiary day	7,750 CFA (\$12.92)
Team-to-beneficiary ratio	1:4.3

5. Funding Source

SOURCE	AMOUNT (CFA)	AMOUNT (USD)
ADA General Fund	480,000	\$800
Total Funding	480,000	\$800
Amount Spent	465,000	\$775
Returned to Fund	15,000	\$25

6. Financial Notes

- 1. **Under-budget delivery:** Project completed 15,000 CFA under budget due to savings on refreshments, materials, and transport
- 2. **No cost overruns:** All categories stayed within or under allocated amounts
- 3. **Contingency:** Only 20,000 of 25,000 CFA contingency was utilized; 5,000 returned

4. **In-kind contributions:** Full Gospel Mission Church provided chairs, sound system, and projector at no additional cost (not reflected in budget)

7. Certification

This financial report accurately reflects all expenditures incurred during the Youth Mentorship Seminar (ADA/2025/007) held October 26–27, 2025.

Prepared by	ADA Finance/Administration
Reviewed by	ADA Project Coordinator
Date	October 2025

Apoti Development Association (ADA) Contact: info@apotidev.org / +237 676 282 346

This PDF was rendered from the markdown source in `public/docs/projects/youth-mentorship-seminar-oct-2025` using the same public generation pipeline that updates the downloadable budget sheets.